

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the October 13, 2011 Planning Committee Meeting
(For Review & Update at the November 10, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
1200	Supplemental Professional Services - Database Programming	Nov-07	The project was accepted by the GTC Board at its June 16 meeting.
3100	GTC Strategic Planning <i>(Including 3105 - SAFETEA-LU Succession Program)</i>	on-going*	GTC staff continue to monitor developments related to the next surface transportation authorization legislation. GTC staff are working with other MPOs and NYSDOT on a committee to identify ways to collaborate on data collection and issues of statewide significance. GTC staff continue to keep the Regional Working Group apprised of opportunities related to positioning the region to access funding for the implementation of sustainability initiatives.
5200	L RTP Update/Implementation	on-going*	Adopted by the GTC Board at its June 16 meeting. GTC staff are continuing the development of a monitoring report to track progress in advancing the recommendations of the <i>L RTP 2035</i> .
5290	Air Quality Planning and Outreach	on-going*	GTC staff is working with other MPOs and our partners at the state and federal levels on determining how we can address climate change through mitigation and adaptation initiatives. GTC staff participated in an FHWA workshop and are participating on two national initiatives with FHWA and AMPO.
5420	GTC Household Travel Survey	Oct-10	The survey has been distributed to 48,000 households in the Rochester Transportation Management Area over the past four weeks. GTC staff and the consultant are monitoring the response rate and addressing comments received from the public in a timely and professional manner. Between 3,000 and 3,500 returned surveys are needed for a statistically valid survey.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the October 13, 2011 Planning Committee Meeting
(For Review & Update at the November 10, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
5601	Intelligent Transportation Systems (ITS) Strategic Plan Update	Aug-07	The ITS Strategic Plan for Greater Rochester was adopted by the GTC Board at its June 16 meeting. GTC staff is conducting an assessment of how the Transportation Management Committee can be improved as well as advancing the development of a Regional Concept of Transportation Operations in cooperation with transportation, law enforcement, and other interested agencies.
6410	Diversion Route Planning Initiative	Jan-08	The revised scope of work was transmitted to the consultant on September 23 and they are reviewing it and will provide feedback.
6510	Priority Trails Advancement	on-going*	The NYS Route 104 - Ontario to Sodus Trail was presented earlier in the meeting. The Steering Committee for the Pultneyville to Marion Trail Feasibility Study met on October 3 and outreach to affected landowners is occurring.
7110	Congestion Management Process (CMP)	on-going*	The update of the CMP is included in the <i>LRTP 2035</i> that was adopted by the Board on June 16.
7115	Greater Rochester Regional Commuter Choice Program	Oct-09	The draft version of the website has been reviewed and a marketing plan is being developed as part of the public roll out - this will include promotional materials for commuters and businesses, a press conference, and other outreach activities.
7121	Travel Time Data Collection Program	May-07	The second round of data collection was accepted by the GTC Board at its June 16 meeting. GTC staff has determined that the purchase of archived data will provide better information and be more cost-effective than the current methodology.
8150	Coordinated Public Transit/Human Services Transportation Planning	Apr-10	The plan was accepted by the Board at the September 8 meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the October 13, 2011 Planning Committee Meeting
(For Review & Update at the November 10, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
--------	-------------	----------------	------------------------

GTC (cont.)

8610	Regional Goods Movement Strategy	Jan-08	Public meetings were held September 26 and the third Steering Committee meeting has been scheduled for November 17. The needs assessment, including performance measures, is being finalized and a listing of proposed projects, programs, and regulatory changes is being developed for review by the Steering Committee.
------	----------------------------------	--------	--

G/FLRPC

4186	2010 Census TAZ Analysis and Revisions	May-08	The analysis is complete.
4220	G/FLRPC Regional Land Use Monitoring	on-going*	The report is complete and municipalities have been notified of its availability.

Livingston County

6223	Livingston County Safe Passing Zone Survey	Apr-10	Field work is nearly complete.
8160	Livingston County Transportation Connectivity Plan	Apr-11	The consultant selection team will be interviewing four firms tomorrow and expects to bring on a consultant by the end of October.

Monroe County

4210	Monroe County Land Use Monitoring	on-going*	The 2010 report was accepted by the Board at the September 8 meeting.
5530	Monroe County Audible/Tactile Pedestrian Signal Device Study	Jul-08	The 2010 report was accepted by the Board at the September 8 meeting.
6202	Monroe County Vertical Curve Safety Study	Jul-08	The study was accepted by the Board at the September 8 meeting.
6211	Monroe County Sign Inventory Location Upgrade	Apr-09	Data collection is complete and being integrated into the project database.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the October 13, 2011 Planning Committee Meeting
(For Review & Update at the November 10, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
--------	-------------	----------------	------------------------

Monroe County (cont.)

6225	Monroe County Horizontal Curve Sign Study	Apr-11	Hunt Engineers has been selected as the consultant and the project scope is being developed.
6230	Monroe County High Accident Location Program	on-going (May-06)	Two more locations have been completed. The project is 47 percent complete.
6231	Monroe County Accident Rate Database GIS Conversion	Aug-10	Approval from the county legislature was obtained on October 11. Work will begin later in October.

Ontario County

7541	Routes 5 & 20 and State Route 364 Multi-Modal Study	No	The Scope of work is being developed for Planning Committee consideration.
------	---	----	--

City of Rochester

6311	Center City Tourist/Visitor Circulation and Pedestrian Wayfinding Study	Feb-09	The second public meeting has been held and a project advisory committee meeting will be held next week.
6352	Center City Circulator Study	Apr-09	The study is complete.
6524	City of Rochester Urban Trail Linkages Feasibility Study	Aug-10	A public meeting was held last week. Policy changes at the Eastman Business Park (EBP) may preclude constructing a trail through EBP. The consultant is exploring alternative alignments.
6801	Susan B. Anthony Neighborhood Parking and Circulation Study	Oct-07	Neighborhood interviews are being conducted with six of twelve done. A final public meeting will be held in early-November.
7211	St. Paul and North Clinton Two-Way Conversion Study	May-10	The revised Draft Future Conditions Report will be distributed to the Project Advisory Committee this week. The first public meeting was postponed until alternatives have been developed to which the public can react.

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the October 13, 2011 Planning Committee Meeting
(For Review & Update at the November 10, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
--------	-------------	----------------	------------------------

City of Rochester (cont.)

7574	Mt. Read Boulevard Corridor Study	No	A draft traditional scope of work is being developed by the City. The City and GTC are working in partnership with XEROX research and development personnel to determine if they would emphasize different aspects of the project than is traditionally done. The thought is to determine if a new study approach can achieve better results.
------	-----------------------------------	----	---

RGRTA

8301	RGRTA Suburban Transit Station Study	Apr-10	The consultant is finalizing a draft of Phase I. The first public meeting is expected in December.
8423	RTS Signal Prioritization Study	May-08	No progress to report.
8513	RGRTA Transit-Supportive Development Guidelines	Apr-10	No progress to report.
8535	RGRTA Route Analysis	on-going (May-06)	Project is on-going.

Wayne County

5375	Cluster Development Enhancement Project Feasibility Study	Jan-05	The study was discussed earlier in this meeting.
6224	Wayne County Safe Passing Zone Survey	Apr-10	Survey is complete.

Other Agencies

6522	Auburn Trail/Ontario Pathways Trail Connection Feasibility Study	Aug-10	The second Steering Committee meeting was held August 29 and the first public meeting was held September 14.
6523	Irondequoit Seneca Multi-Use Trail Feasibility Study	Aug-10	No progress to report.
6525	Black Creek Stream Corridor Trail Feasibility Study	May-11	Bergmann Associates with Steinmetz Planning Group and Razak Associates was selected as the preferred consultant and contract is being developed.

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the October 13, 2011 Planning Committee Meeting
(For Review & Update at the November 10, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies (cont.)			
7572	Genesee County Central Corridor Plan	Jul-08	The draft report will be considered by the Town Board on October 19 and will be presented at the November 10 Planning Committee meeting.
7700	Victor Transportation Systems Plan	Jul-08	No progress to report.
8760	Brighton Bicycle and Pedestrian Trail Plan	Apr-11	The Consultant Selection Committee met August 12 and conducted interviews on September 7 and 9. EDR Companies with SRF Associates and Sprinkle Consulting were selected as the preferred consultant and a contract is being developed.