

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the August 11, 2011 Planning Committee Meeting
(For Review & Update at the October 13, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
1200	Supplemental Professional Services - Database Programming	Nov-07	The project was accepted by the GTC Board at its June 16 meeting.
3100	GTC Strategic Planning <i>(Including 3105 - SAFETEA-LU Succession Program)</i>	on-going*	GTC staff continues to monitor developments related to the next surface transportation authorization legislation. GTC staff provided an assessment of current and desired highway data to NYSDOT-Main Office in June. GTC staff developed a discussion paper on opportunities and issues for review and comment by the Regional Working Group as part of an August 8 meeting on funding opportunities related to sustainability.
5200	LRTP Update/Implementation	on-going*	Adopted by the GTC Board at its June 16 meeting. GTC staff are developing a status and monitoring report to track progress in advancing the recommendations of the <i>LRTP 2035</i> .
5290	Air Quality Planning and Outreach	on-going*	The conformity statement for the <i>LRTP 2035</i> was adopted by the GTC Board at its June 16 meeting. GTC staff reviewed the public outreach and involvement plan for the 2013 NYS Energy Plan in June and determined that no comments needed to be submitted.
5420	GTC Household Travel Survey	Oct-10	GTC staff approved the project management plan. The draft survey and associated materials and website have been developed and a pre-test was conducted on August 4 and August 9.
5601	Intelligent Transportation Systems (ITS) Strategic Plan Update	Aug-07	Adopted by the GTC Board at its June 16 meeting.
6410	Diversion Route Planning Initiative	Jan-08	No progress to report.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the August 11, 2011 Planning Committee Meeting
(For Review & Update at the October 13, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
6510	Priority Trails Advancement	on-going*	The Program consists of two projects. A public meeting was held on July 14 for the Route 104 - Ontario to Sodus Trail and the plan is being finalized based on these comments. The draft report for the Pultneyville to Marion Trail feasibility study was provided on August 1 and the Steering Committee met on August 8 to discuss it.
7110	Congestion Management Process (CMP)	on-going*	The update of the CMP is included in the draft <i>L RTP 2035</i> that was adopted by the Board on June 16. GTC staff have drafted the outline for a CMP performance monitoring plan that may be included in the LRTP status report.
7115	Greater Rochester Regional Commuter Choice Program	Oct-09	The draft version of the website is under internal review and the final version is expected to be available to the public in September.
7121	Travel Time Data Collection Program	May-07	The second round of data collection was accepted by the GTC Board at its June 16 meeting. GTC staff has evaluated the change in travel times on Principal Arterials between the two phases and has determined that the purchase of archived data will provide better information and be more cost-effective than the current methodology.
8150	Coordinated Public Transit/Human Services Transportation Planning	Apr-10	The plan update will be presented later in the meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the August 11, 2011 Planning Committee Meeting
(For Review & Update at the October 13, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
--------	-------------	----------------	------------------------

GTC (cont.)

8610	Regional Goods Movement Strategy	Jan-08	The Steering Committee met on June 15 to discuss strengths, weaknesses, opportunities, and threats (SWOTs). Focus groups were held throughout the region on June 13 through June 16. The draft document discussing regional freight needs based on the SWOT analysis has been developed and is being revised. A public meeting will be held in September with the next Steering Committee to be scheduled later in the Fall.
------	----------------------------------	--------	--

G/FLRPC

4186	2010 Census TAZ Analysis and Revisions	May-08	The project will be presented later in the meeting.
4220	G/FLRPC Regional Land Use Monitoring	on-going*	The project will be presented later in the meeting.

Livingston County

6223	Livingston County Safe Passing Zone Survey	Apr-10	A consultant has been selected and work is expected to be underway within the next several weeks.
8160	Livingston County Transportation Connectivity Plan	Apr-11	The consultant selection team was formed in June and met on July 11 to review the draft Request for Proposals (RFP). A meeting was held with RGRTA on August 10 to discuss the public transit route analysis component of the RFP. The target for completion of the RFP is the end of August.

Monroe County

4210	Monroe County Land Use Monitoring	on-going*	The report will be presented later in the meeting.
------	-----------------------------------	-----------	--

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the August 11, 2011 Planning Committee Meeting
(For Review & Update at the October 13, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
--------	-------------	----------------	------------------------

Monroe County (cont.)

5530	Monroe County Audible/Tactile Pedestrian Signal Device Study	Jul-08	Adopted by the GTC Board at its June 16 meeting.
6202	Monroe County Vertical Curve Safety Study	Jul-08	The study will be presented later in the meeting.
6211	Monroe County Sign Inventory Location Upgrade	Apr-09	The consultant has collected the necessary data and it is being manually integrated into the database.
6225	Monroe County Horizontal Curve Sign Study	Apr-11	The consultant selection process is underway.
6230	Monroe County High Accident Location Program	on-going (May-06)	Five additional sites have been analyzed for a total of 23 complete. The project is 43 percent complete.
6231	Monroe County Accident Rate Database GIS Conversion	Aug-10	Monroe County is negotiating the project agreement with the selected consultant with an October startup anticipated.

Ontario County

7541	Routes 5 & 20 and State Route 364 Multi-Modal Study	No	The scope of work is being developed and is expected to be presented at the October meeting.
------	---	----	--

City of Rochester

6311	Center City Tourist/Visitor Circulation and Pedestrian Wayfinding Study	Feb-09	The consultant has completed the inventory and analysis and is developing sign concepts. A public meeting was held June 29.
6352	Center City Circulator Study	Apr-09	Adopted by the GTC Board at its June 16 meeting.

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the August 11, 2011 Planning Committee Meeting
(For Review & Update at the October 13, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester (cont.)			
6524	City of Rochester Urban Trail Linkages Feasibility Study	Aug-10	A consultant is under contract and the kickoff meeting was held July 12. Inventory and analysis work is underway, the consultant is scheduled to meet with Kodak the week of August 15, and a public meeting is anticipated for September or October.
6801	Susan B. Anthony Neighborhood Parking and Circulation Study	Oct-07	Comments on the draft report are being reviewed, along with the results of the associated business and neighborhood parking surveys conducted by City staff. The final public meeting is anticipated for late-August or early-September.
7211	St. Paul and North Clinton Two-Way Conversion Study	May-10	The existing conditions analysis is complete and a steering Committee Meeting was held in July. A website has been launched to collect public input on issues and opportunities with the first public meeting to be scheduled.
7574	Mt. Read Boulevard Corridor Study	No	GTC, in consultation with the City of Rochester and NYSDOT, is looking at new approaches to planning and, with input from XEROX, intends to evaluate alternative strategies to advance the study.

RGRTA

8301	RGRTA Suburban Transit Station Study	Apr-10	The first steering committee meeting was held on July 29. The consultant is developing the transit market analysis and a public meeting is anticipated for October.
8423	RTS Signal Prioritization Study	May-08	No progress to report.
8513	RGRTA Transit-Supportive Development Guidelines	Apr-10	No progress to report.
8535	RGRTA Route Analysis	on-going (May-06)	Project is ongoing.

GTC FY 2011-2012 UPWP - Project Progress Report
as Reported at the August 11, 2011 Planning Committee Meeting
(For Review & Update at the October 13, 2011 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
--------	-------------	----------------	------------------------

Wayne County

5375	Cluster Development Enhancement Project Feasibility Study	Jan-05	The consultant has submitted a pre-final version of the study which was revised in response to the project steering committee comments on the previous draft.
6224	Wayne County Safe Passing Zone Survey	Apr-10	Accepted by the GTC Board at its June 16 meeting.

Other Agencies

6522	Auburn Trail/Ontario Pathways Trail Connection Feasibility Study	Aug-10	The first Steering Committee meeting was held on June 29 with the second meeting scheduled for August 25 to review existing and planned conditions.
6523	Irondequoit Seneca Multi-Use Trail Feasibility Study	Aug-10	No progress to report.
6525	Black Creek Stream Corridor Trail Feasibility Study	No	The scope of work was approved at the May 12 Planning Committee meeting. The RFP was advertised May 31 with 11 proposals received by the July 13 deadline. The consultant selection committee is scheduled to meet August 12.
7572	Genesee County Central Corridor Plan	Jul-08	No progress to report.
7700	Victor Transportation Systems Plan	Jul-08	No progress to report.
8760	Brighton Bicycle and Pedestrian Trail Plan	Apr-11	The RFP was advertised June 3 with six proposals received by the July 15 deadline. The consultant selection committee is scheduled to meet August 12.