

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the February 14, 2019 Planning Committee Meeting
(For Review & Update at the May 9, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning <i>(Including 3106 - FAST Act Implementation Program)</i>	on-going*	An Agreement to document process for conducting performance measurement among MPOs, transit operators, and NYSDOT has been fully executed.
5200	Long Range Transportation Plan Update/Implementation	on-going*	Revisions to Performance Measures were accepted by the GTC Board at its December 13 meeting.
5205	Genesee-Finger Lakes Scenario Tool	May-18	An RFQ was released on December 7 with Statements of Qualifications due January 11. GTC received 6 responses. An evaluation team consisting of planners from Genesee County, Livingston County, Monroe County, the City of Rochester and Common Ground health has invited 3 teams to be interviewed on February 14. GTC staff is seeking authorization to enter into a contract at the March 7 RGRTA Board of Commissioners meeting. Given timing relative to the fiscal year, the contract will not commence until April 1.
5241	Advancing Health-Informed Transportation Decision Making	May-15	GTC staff have been tracking various stories on this project, particularly the portion related to bikeshare. Accepted by the GTC Board at its June 14 meeting.
5751	Genesee-Finger Lakes Regional Local Bridge Vulnerability Assessment	May-17	The consultant conducted field visits to select bridges with Highway departments in each of the 9 counties. A draft report is anticipated to be provided to GTC staff for review the week of February 18.
5901	Genesee-Finger Lakes Regional TSMO Strategic Plan	May-15	Accepted by the GTC Board at its September 6 meeting.
5902	I-490 Integrated Corridor Management (ICM) Plan	New	
6240	Vulnerable Users Safety Assessment Program Phases 1 & 2	Aug-16	The consultant is finalizing draft reports for each Roadway Safety Audit and expect to distribute them to the respective review teams for review and comment the week of February 18.
7110	Congestion Management Process (CMP)	on-going*	GTC staff have integrated the CMP toolbox into LRTP 2040.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the February 14, 2019 Planning Committee Meeting
(For Review & Update at the May 9, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont'd)			
7115	Greater Rochester Regional Commuter Choice Program	Oct-09	GTC staff is coordinating with NY 511 to migrate this activity to the statewide platform. A demonstration of the platform and a portal for our region is scheduled for February 27.
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	GTC staff pulled INRIX data for use on the Maple Ridge Road corridor study in Medina.
7212	Lake Ontario State Parkway Lane Transportation Alternatives Feasibility Study	May-16	NYS DOT recently provided the consultant with cost data for various construction scenarios in order to finalize the draft recommendations for Steering Committee review prior to a final public meeting. We are hopeful all the consultant activities can be wrapped up by March 31.
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	An RFQ was developed and released on August 10 with Statements of Qualifications due September 14. GTC received one response. GTC staff worked with NYS DOT and Monroe County to ensure there is comfort moving forward without being able to compare to another vendor. An interview was conducted on February 7 and all parties are comfortable moving forward. GTC staff is seeking authorization to enter into a contract at the March 7 RGRTA Board of Commissioners meeting. Given timing relative to the fiscal year, the contract will not
7703	Transportation Impacts on Economic Development in the Greater Rochester International Airport (GRIA) Area	No	GTC staff met with the Town of Chili on February 13 and is working to schedule meetings with other stakeholders before finalizing the scope of work. A Scope of Work is expected to be presented to the Planning Committee in April.
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	This project has been put on the backburner as we consider options to rework the RFO and whether or not to reissue.
7910	Genesee-Finger Lakes Regional Flood Vulnerability Model	Feb-18	In November, the Planning Committee agreed with the GTC staff recommendation to drop this project. The funding that had been programmed for contractual expenses was made available for use in the next UPWP.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the February 14, 2019 Planning Committee Meeting
(For Review & Update at the May 9, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
--------	-------------	----------------	------------------------

GTC (cont'd)

8170	Livingston County Human Services Trip Planning Website (formerly Regional Mobility Management Planning)	Apr-12	GTC staff is working with Livingston County on ways to more effectively promote and use the website. The working group was scheduled to meet on January 31 but had to postpone due to weather. GTC staff will coordinate with Livingston County on a closeout presentation at a future meeting. They have been able to review
8542	Greater Rochester Transportation Management Association Feasibility Plan	New	

G/FLRPC

4103	Genesee Finger Lakes Region Local Update of Census Addresses 2020 (Phases 1 & 2 being progressed under a single task)	May-17	Feedback from the Census Bureau will be received by August 2019.
4220	G/FLRPC Regional Land Use Monitoring	on-going*	The survey for 2018 was sent out the first week of January and feedback is being received. Jurisdictions that have not yet respond are being sent reminders.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	New	

Livingston County

6312	Livingston County Downtown Wayfinding Master Plan	New	
6810	Hamlet of Greigsville Transportation Safety & Access Improvement Plan	Jul-16	Accepted by the GTC Board at its June 14 meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the February 14, 2019 Planning Committee Meeting
(For Review & Update at the May 9, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Monroe County			
4210	Monroe County Land Use Monitoring	on-going*	The survey for the 2018 permit data will be submitted to local jurisdictions in February.
6230	Monroe County High Accident Location Program	on-going*	Six additional locations have been completed since the last Planning Committee meeting. 28 out of 49 locations have been completed to date.
7950	Monroe County Traffic-Signal/Sign Pole Asset Management	New	

NYSDOT

6232	NYSDOT Safety Investigations and Analysis	May-18	GTC staff released an RFQ on December 7 with Statements of Qualifications due January 11. Seven responses were received. The evaluation team consisting of GTC staff and NYSDOT Region 4 safety staff identified a preferred consultant. GTC staff is seeking authorization to enter into a contract at the March 7 RGRTA Board of Commissioners meeting. Given timing relative to the fiscal year, the
7951	O'Rorke Bridge Operations and Maintenance Analysis and Strategy	New	

Ontario County

6532	County Road 16 Pedestrian & Bicycle Accommodations Feasibility Study	May-17	Accepted by the GTC Board at its December 13 meeting.
7576	State Route 332 & Route 96 Sub-Area Study	New	
8767	Honeoye Hamlet Active Transportation Study	New	

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the February 14, 2019 Planning Committee Meeting
(For Review & Update at the May 9, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester			
7702	Rochester Comprehensive Access & Mobility Plan	Feb-17	A Street Design Guide workshop was held on December 3 with an overview of peer cities' guides and a review of draft typologies for Rochester. The next Steering Committee meeting is scheduled for February 22 to review the Focus Area concept plans and draft Street Design Guide.
8516	City of Rochester Mobility Enhancement Study	May-15 (updated Nov-17)	Accepted by the GTC Board at its December 13 meeting.

RGRTA

8426	RTS Access Ridership and Facility Evaluation	May-17	The recommendation is to relocate the current facility. RGRTA has contracted with a realtor to seek locations. The consultant completed the space evaluations and is reviewing the alternative sites.
8538	RTS System Redesign	Apr-17	The Community Advisory Committee met February 5 to review recommendations on Community Mobility Zones, Mobility Hubs, and implications for RTS Access service. Public open houses have been held to review recommendations. The sessions in Brockport and Henrietta were postponed due to poor weather and will be rescheduled. The plans will be presented to the RGRTA Board of
8541	Mobility Management Implementation Study	May-18	The draft proposals for the Community Mobility Zones have been presented for public review. A final report is due March 1.

Seneca County

6529	Phase II - Cayuga-Seneca Trail	New	
------	--------------------------------	-----	--

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the February 14, 2019 Planning Committee Meeting
(For Review & Update at the May 9, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Wayne County			
6233	Wayne County High Accident Location Study	New	
8621	Ontario Midland Strategic Plan	May-18	Three proposals were received on December 14. Due to an extended illness, the review team has not been able to meet. GTC staff has been able to discuss some aspects with Wayne Co. staff
8778	Gananda Parkway Pedestrian & Bicycle Active Transportation Plan	New	

Other Agencies

6518	Route 390 Multi-Use Trail Restoration and Safety Improvement Study	New	
6812	Honeoye Falls Circulation, Accessibility, and Parking (CAP) Study	Aug-18	A contract has been fully executed. The project kick-off meeting was scheduled for January 30 but was postponed due to the weather. The project team is working to reschedule the meeting
6813	Penn Yan Circulation, Accessibility, and Parking (CAP) Study	May-18	A contract has been fully executed. The project kick-off meeting was held January 24. The first public meeting was held February 11 and was held in conjunction with a public meeting for the DRI. Given the nature of the overlapping issues, this was very effective and their was a significant turnout
6814	Village of Avon Circulation, Accessibility & Parking	New	
7300	Irondequoit Bay Outlet Bridge Alternatives Analysis Study	Jul-16	Accepted by the GTC Board at its June 14 meeting.
7575	Route 96 Transformative Corridor Strategic Infrastructure Plan	Jul-16	Accepted by the GTC Board at its June 14 meeting.
7577	Mt. Morris-Leicester Route 36 Corridor Study	New	

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the February 14, 2019 Planning Committee Meeting
(For Review & Update at the May 9, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies (cont'd)			
7704	Uptown Canandaigua Mixed-Use & Transportation Corridor Feasibility Study	May-17	The project is complete. The Town wishes to present the final report to the Town Board before the Planning Committee and is expected to do so this month. GTC staff is coordinating with the Town on a closeout presentation at a future meeting, likely the May meeting in Ontario County.
8764	Pittsford Active Transportation Plan	May-14	The project is being presented for closeout under agenda item 5.a.1.
8774	Geneseo Active Transportation Plan	May-18	A contract has been fully executed. The project kick-off meeting was held January 17.
8775	Sodus Point Active Transportation Plan	May-18	The evaluation team identified a preferred consultant. GTC staff has drafted a contract for internal review that will likely be mailed this week. GTC staff is coordinating with the Consultant but would prefer to commence the project on or after April 1, or the start of the new fiscal year, if it won't interfere with public input during peak season.
8776	Maple Ridge Corridor Study	May-18	The Consultant has provided a technical memo on the existing conditions for Steering Committee review and comment. One issue that was identified at the kickoff meeting was a narrow bridge with very little room for pedestrians living nearby. The Orleans EDA and the Town of Shelby IDA have identified funds that can be put towards a parallel pedestrian bridge. The funding is coming from existing revolving loan funds that the State is requiring to be dissolved. A separate pedestrian bridge was likely to be recommended as an interim solution until the bridge was scheduled for replacement or major rehabilitation.
8777	Ontario County SR 364/CR 11 Active Transportation Corridor Plan	May-18	The contract has been fully executed, a project kick-off meeting is being scheduled.
8779	Middle Cheshire Road & Health Care Services Corridor Active Transportation Plan	New	

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.