

GTC FY 2019-2020 UPWP - Project Progress Report
as Reported at the August 8, 2019 Planning Committee Meeting
(For Review & Update at the November 14, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning <i>(Including 3106 - FAST Act Implementation Program)</i>	on-going*	No activity to report
5200	Long Range Transportation Plan Update/Implementation	on-going*	No activity to report
5205	Genesee-Finger Lakes Scenario Tool	May-18	A Steering Committee meeting was held July 31 and selection of a preferred tool was discussed. The consultant is following up with the leading contender, Urban Footprint, to explore pricing options for other organizations to "piggyback" on the GTC foundational tool to run their own scenario analyses. We have received a verbal commitment that the GTC regional license would include one seat for each County to
5751	Genesee-Finger Lakes Regional Local Bridge Vulnerability Assessment	May-17	Project was accepted by the GTC Board at its June 13, 2019 meeting.
5902	I-490 Integrated Corridor Management (ICM) Plan	New	Scope of Work to be considered under Agenda item 5.a.1.
6240	Vulnerable Users Safety Assessment Program Phases 1 & 2	Aug-16	No activity to report
7110	Congestion Management Process (CMP)	on-going*	No activity to report
7115	Greater Rochester Regional Commuter Choice Program	Oct-09	No activity to report
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	No activity to report
7212	Lake Ontario State Parkway Lane Transportation Alternatives Feasibility Study	May-16	NYS DOT has provided operations and maintenance data to support the alternatives analysis. The consultant has indicated that they will be able to wrap up the study in short order. A Steering Committee meeting is being scheduled for after Labor Day to identify a preferred alternative to present to the public.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2019-2020 UPWP - Project Progress Report
as Reported at the August 8, 2019 Planning Committee Meeting
(For Review & Update at the November 14, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont'd)			
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	The consultant has been conducting interviews with stakeholders regarding an inventory of existing data sources and performance reporting needs.
7703	Transportation Impacts on Economic Development in the Greater Rochester International Airport (GRIA) Area	No	Scope of Work to be considered under Agenda item 5.a.2.
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	This project has been put on the backburner as we consider options to rework the RFQ and whether or not to reissue. Staff received a presentation from Decision Lens on their tool to facilitate decision making based on priorities and trade offs. They indicated that they were not aware of the RFQ we had previously issued and likely would
8170	Livingston County Human Services Trip Planning Website <i>(formerly Regional Mobility Management Planning)</i>	Apr-12	The project is essentially complete. GTC staff will coordinate with Livingston County on a closeout presentation at a future meeting.
8542	Greater Rochester Transportation Management Association Feasibility Plan	Jul-19	Staff discussed the project with the Rochester Chamber of Commerce on July 30. Our intention is to refine the Scope of Work approved last month and share with the Chamber to incorporate the business sector perspective. Since the idea was first raised at an RMAPI meeting last year, the Chamber has been looking at potential opportunities where a TMA could provide service that meets that better needs of the business community. It was made clear that the intent of the TMA would be to complement public transportation service.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2019-2020 UPWP - Project Progress Report
as Reported at the August 8, 2019 Planning Committee Meeting
(For Review & Update at the November 14, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC			
4103	Genesee Finger Lakes Region Local Update of Census Addresses 2020 (Phases 1 & 2 being progressed under a single task)	May-17	Staff is waiting on feedback from the Census Bureau that is due by August.
4220	G/FLRPC Regional Land Use Monitoring	on-going*	The 2018 report was presented for closeout at the July 11 meeting.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	The project Scope of Work was approved at the May 9 Planning Committee meeting.

Livingston County

6312	Livingston County Downtown Wayfinding Master Plan	May-19	GTC staff worked with Livingston County to develop an RFP which was released on July 12. Proposals are due August 16.
------	---	--------	---

Monroe County

4210	Monroe County Land Use Monitoring	on-going*	The project is being presented for closeout under agenda item 5.b.1.
6230	Monroe County High Accident Location Program	on-going*	Four follow-up studies were performed, which does not change the number of remaining locations. 30 out of 49 locations have been completed to date.
7950	Monroe County Traffic-Signal/Sign Pole Asset Management	May-19	The project Scope of Work was approved at the May 9 meeting. The RFP will be released on July 12.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2019-2020 UPWP - Project Progress Report
as Reported at the August 8, 2019 Planning Committee Meeting
(For Review & Update at the November 14, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
NYS DOT			
6232	NYS DOT Safety Investigations and Analysis	May-18	A kickoff meeting was held on June 12.
7951	O'Rorke Bridge Operations and Maintenance Analysis and Strategy	New	Scope of Work to be considered under Agenda item 5.a.3.
Ontario County			
7576	State Route 332 & Route 96 Sub-Area Study	May-19	GTC staff worked with Ontario County to develop an RFP which was released on June 21. Four proposals were received by the July 26 deadline. The consultant selection committee is evaluating the proposals. They are meeting on August 14 and will decide if interviews are needed.
8767	Honeoye Hamlet Active Transportation Study	May-19	GTC staff worked with Ontario County to develop an RFP that was released on July 12. Proposals are due August 16.
8777	Ontario County SR 364/CR 11 Active Transportation Corridor Plan	May-18	No activity to report.
City of Rochester			
7702	Rochester Comprehensive Access & Mobility Plan	Feb-17	The final Project Steering Committee meeting was held in February. Final revisions to the Priority Projects deliverable and Rochester Street Design Guide are undergoing an internal review. The consultant is finalizing the final report. City staff expect the report will be completed by the end of summer.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2019-2020 UPWP - Project Progress Report
as Reported at the August 8, 2019 Planning Committee Meeting
(For Review & Update at the November 14, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
RGRTA			
8426	RTS Access Ridership and Facility Evaluation	May-17	The project was presented for closeout at the July 11 meeting.
8538	RTS System Redesign	Apr-17	Plans were approved by the RGRTA board on June 27. RTS is moving forward with implementation targeted for June 2020.
8541	Mobility Management Implementation Study	May-18	The project was presented for closeout at the July 11 meeting.
Seneca County			
6529	Phase II - Cayuga-Seneca Trail	May-19	GTC staff worked with Seneca County to develop an RFP which was released on June 9. Eight proposals were received by the July 12 deadline. The consultant selection committee is evaluating proposals and is meeting on August 14 to identify firms to interview.
Wayne County			
6233	Wayne County High Accident Location Study	Jul-19	Scope of Work was approved at the July 11 meeting.
8621	Ontario Midland Strategic Plan	May-18	Data collection is underway.
8778	Gananda Parkway Pedestrian & Bicycle Active Transportation Plan	New	GTC staff worked with Wayne County to develop an RFP which was released on July 26. Proposals are due August 30.
Other Agencies			
6518	Route 390 Multi-Use Trail Restoration and Safety Improvement Study	New	The Town of Greece has drafted a Scope of Work to be presented at the October meeting.
6812	Honeoye Falls Circulation, Accessibility, and Parking (CAP) Study	Aug-18	No activity to report.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2019-2020 UPWP - Project Progress Report
as Reported at the August 8, 2019 Planning Committee Meeting
(For Review & Update at the November 14, 2019 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies (cont'd)			
6813	Penn Yan Circulation, Accessibility, and Parking (CAP) Study	May-18	The next SC meeting is scheduled for August 22 where the needs assessment and draft recommendations will be discussed. A second public meeting is anticipated to be scheduled for sometime in October.
6814	Village of Avon Circulation, Accessibility & Parking	May-19	GTC staff worked with the Village of Avon to develop an RFP which was released on July 8, 2019. Proposals are due August 16, 2019.
7577	Mt. Morris-Leicester Route 36 Corridor Study	Jul-19	GTC staff is working with the project stakeholders on the RFP. A first draft was distributed for review on July 24 and comments are being incorporated. The RFP will likely be released this month.
7704	Uptown Canandaigua Mixed-Use & Transportation Corridor Feasibility Study	May-17	Project was accepted by the GTC Board at its June 13, 2019 meeting.
8764	Pittsford Active Transportation Plan	May-14	Project was accepted by the GTC Board at its March 7, 2019 meeting.
8774	Geneseo Active Transportation Plan	May-18	The first public meeting was held July 13 to piggyback on the Rotary Festival. On July 17, a draft existing conditions report was provided for staff review. The consultant is addressing staff comments before sending to the full steering committee.
8775	Sodus Point Active Transportation Plan	May-18	Trail cameras have been placed as part of the data collection effort.
8776	Maple Ridge Corridor Study	May-18	On August 6, the consultant provided the Steering Committee with a Technical Memo detailing the draft Recommendations reflecting public comment. Seeking comments from the Steering Committee by August 14.
8779	Middle Cheshire Road & Health Care Services Corridor Active Transportation Plan	May-19	GTC staff worked with the Town of Canandaigua to develop an RFP which was released on June 21, 2019. Five proposals were received by July 26 deadline. The consultant evaluation process is underway.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.