

GTC FY 2020-2021 UPWP - Project Progress Report
as Reported at the August 6, 2020 Planning Committee Meeting
(For Review & Update at the November 12, 2020 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning <i>(Including 3106 - FAST Act Implementation Program)</i>	on-going*	No new activity to report
5200	Long Range Transportation Plan Update/Implementation	on-going*	The LRTP will be discussed under Item 4.c.
5205	Genesee-Finger Lakes Scenario Tool	May-18	Five online trainings were held in June with UrbanFootprint. 2050 trend scenario allocations are being developed based upon GTC control totals for use in UF and the GTC Travel Demand Model.
5902	I-490 Integrated Corridor Management (ICM) Plan	Aug-19	The consultant evaluation and selection team identified a preferred consultant and the contract is currently under legal review.
6240	Vulnerable Users Safety Assessment Program Phases 1 & 2	Aug-16	The project is expected to be presented for closeout in October.
7110	Congestion Management Process (CMP)	on-going*	No activity to report
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	Permission was granted for GTC to enter into a one-year Sole Source procurement, with the expectation that GTC staff will take the project out for RFO this winter. The contract with INRIX was signed in May.
7212	Lake Ontario State Parkway Lane Transportation Alternatives Feasibility Study	May-16	Final cost estimates were received from NYSDOT and the consultant has been able to review and summarize the final alternatives. The Steering Committee is expected to meet later this month to review this information. The final public meeting will be scheduled this fall.
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	GTC, MCDOT, and NYSDOT staff have been reviewing a draft Phase II scope of work.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2020-2021 UPWP - Project Progress Report
as Reported at the August 6, 2020 Planning Committee Meeting
(For Review & Update at the November 12, 2020 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont'd)			
7703	Transportation Impacts on Economic Development in the Greater Rochester International Airport (GRIA) Area	Aug-19	Staff developed a draft RFP for key partners to comment on. Meetings were conducted with several key partners. However, COVID-19 got in the way of finishing those meetings and many key staff have had to focus on the response. This project has not been able to progress.
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	Staff are continuing to coordinate with Decision Lens on asset data and existing TIP evaluation criteria. A meeting with the TDC is expected in the fall
8542	Greater Rochester Transportation Management Association Feasibility Plan	Jul-19	The RFP has been officially cancelled and responding firms have been notified.

G/FLRPC

4103	Genesee Finger Lakes Region Local Update of Census Addresses 2020	May-17	The project was accepted by the GTC Board at its June 11 meeting.
4220	G/FLRPC Regional Land Use Monitoring	on-going*	Alternative data for permits is being used to supplement jurisdiction surveys for which response was prevented by COVID-19.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	The draft model policy is complete and will be presented for public comment in Penn Yan later in the month. The Guidebook development is on-going.
8552	Regional Fleet Electrification Study	May-20	Initial data collection of existing fleets including schools, agriculture, and goods movement sectors. Suggestions and contacts are requested.

Livingston County

6312	Livingston County Downtown Wayfinding Master Plan	May-19	A project website is now available. The Steering Committee met on June 3 and additional small group walking tours have been taking place in each village. A larger public input opportunity will commence later this month.
------	---	--------	---

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2020-2021 UPWP - Project Progress Report
as Reported at the August 6, 2020 Planning Committee Meeting
(For Review & Update at the November 12, 2020 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
8171	Livingston County Mobility Management Strategy	Aug-20	Scope of work was approved on August 6.

Monroe County

4210	Monroe County Land Use Monitoring	on-going*	The project was recommended for approval by the GTC Board at its August 27 meeting.
6230	Monroe County High Accident Location Program	on-going*	Two additional locations have been completed, totaling four of the twenty-eight locations for 2020-2021.
7950	Monroe County Traffic-Signal/Sign Pole Asset Management	May-19	A contract will be executed by the end of September.

NYS DOT

6232	NYS DOT Safety Investigations and Analysis	May-18	The consultant has provided draft countermeasure and operational recommendations for the Rt 15 corridor.
7951	O'Rorke Bridge Operations and Maintenance Analysis and Strategy	Aug-19	The kick-off meeting was held on June 25. A draft tech memo will be developed summarizing existing practices and deficiencies while compiling best practices related to similar structures.
7952	Ramp Reconfiguration Study	Aug-20	Scope of work was approved on August 6.

Ontario County

7576	State Route 332 & Route 96 Sub-Area Study	May-19	The Steering Committee met on June 25. A public meeting/walking tour will be held on September 21.
8767	Honeoye Hamlet Active Transportation Study	May-19	A virtual public open house was held on July 20-22. The public engagement summary will be provided to the Steering Committee on August 11.
8777	Ontario County SR 364/CR 11 Active Transportation Corridor Plan	May-18	The project was recommended for approval by the GTC Board at its August 27 meeting.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2020-2021 UPWP - Project Progress Report
as Reported at the August 6, 2020 Planning Committee Meeting
(For Review & Update at the November 12, 2020 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester			
6816	West Main Street Multimodal Transportation and Placemaking Study	May-20	The scope of work was approved at the May 14 meeting. The proposal review committee met on July 30.
7702	Rochester Comprehensive Access & Mobility Plan	Feb-17	The project was accepted by the GTC Board at its June 11 meeting.
RGRTA			
8538	RTS System Redesign	Apr-17	A new launch date has not yet been determined and the decision will be driven by future guidance with respect to managing COVID-19.
Seneca County			
6529	Phase II - Cayuga-Seneca Trail	May-19	The draft plan is complete and is currently being reviewed by the Steering Committee. Close out is expected at the October meeting.
Wayne County			
6233	Wayne County High Accident Location Study	Jul-19	Location screening is complete based upon crash rates and other factors. The selected locations will be investigated.
8621	Ontario Midland Strategic Plan	May-18	The Business Opportunity Analysis is being finalized for distribution to the Steering Committee. The Steering Committee is expected to meet at the end of the month to review the Analysis.
Other Agencies			
6518	Route 390 Multi-Use Trail Restoration and Safety Improvement Study	Nov-19	The contract was executed in June. The Steering Committee kick-off is scheduled for August 10. GTC staff will conduct counts along the trail.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2020-2021 UPWP - Project Progress Report
as Reported at the August 6, 2020 Planning Committee Meeting
(For Review & Update at the November 12, 2020 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies (cont'd)			
6812	Honeoye Falls Circulation, Accessibility, and Parking (CAP) Study	Aug-18	The project was accepted by the GTC Board at its June 11 meeting.
6814	Village of Avon Circulation, Accessibility & Parking	May-19	The first public meeting was held on June 30 via PublicInput.com.
6815	Village of Waterloo Circulation, Accessibility and Parking (CAP) Study	May-20	RFP was released on July 15 with responses due on August 19.
6817	Village of Perry Transportation Safety and Access Study	May-20	Five consultant proposals have been received.
7577	Mt. Morris-Leicester Route 36 Corridor Study	Jul-19	GTC staff provided traffic camera footage and active transportation counts. The Steering Committee met on July 14. The consultant is producing a needs assessment and public outreach materials for PublicInput.com.
7705	Beh Industrial Park Traffic Optimization Study	May-20	The scope of work was approved at the May meeting and the RFP is under development.
8751	Canandaigua Waterfront Active Transportation Plan	May-20	Thirteen consultant proposals have been received.
8774	Geneseo Active Transportation Plan	May-18	The project was accepted by the GTC Board at its June 11 meeting.
8775	Sodus Point Active Transportation Plan	May-18	The project was accepted by the GTC Board at its June 11 meeting.
8776	Maple Ridge Corridor Study	May-18	The project was accepted by the GTC Board at its June 11 meeting.
8778	Gananda Parkway Pedestrian & Bicycle Active Transportation Plan	Jul-19	The draft Inventory and Needs Assessment Tech Memo was provided in June. The revised memo was distributed to the Steering Committee for its meeting on August 7. An online public meeting is scheduled for August 26.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2020-2021 UPWP - Project Progress Report
as Reported at the August 6, 2020 Planning Committee Meeting
(For Review & Update at the November 12, 2020 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
--------	-------------	-------------------	------------------------

Other Agencies (cont'd)

8779	Middle Cheshire Road & Health Care Services Corridor Active Transportation Plan	May-19	Peak period traffic and turning movements were collected at two intersections on August 4 and 5. A public workshop will be held on August 19.
------	---	--------	---

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.