

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

| Task # | Description | Scope Approved | Status/Progress/Issues |
|---------------|--|----------------------------|--|
| GTC | | | |
| 3100 | GTC Strategic Planning <i>(Including 3106 - FAST Act Implementation Program)</i> | on-going* | Staff is continuing to stay informed of the Biden Administration and Congressional negotiations to pass an infrastructure stimulus program and new surface transportation legislation to succeed the FAST Act. |
| 5200 | Long Range Transportation Plan Update/Implementation | on-going* | No activity to report |
| 5205 | Genesee-Finger Lakes Scenario Tool | May-18 | Staff have continued to work with Genesee County on various scenarios for the County Comprehensive Plan and the City of Rochester in support of the West Main Street study. Sensitivity analysis of transportation factors on public health being developed. |
| 5902 | I-490 Integrated Corridor Management (ICM) Plan | Aug-19 | This project was discussed earlier in the meeting under Item 5.a.2.b. |
| 7110 | Congestion Management Process (CMP) | on-going* | No activity to report |
| 7121 | Travel Time Data Collection Program | May-07 (updated Apr-12) | No activity to report |
| 7213 | Rt. 96 over Rt. 14 Strategic Divestment Analysis | Aug-21 | The RFP is being developed in consultation with NYSDOT-Region 4. |
| 7620 | Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System | Apr-18 | Staff have been coordinating with RTOC staff and the consultant on database development, template design, and function development. |
| 7900 | Cross Asset Highway and Bridge Evaluation and Prioritization Tool | Oct-17 | A revised Scope of Work was discussed earlier in the meeting under Item 5.a.1.b. |

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

| Task # | Description | Scope Approved | Status/Progress/Issues |
|----------------|--|-----------------------|---|
| G/FLRPC | | | |
| 4220 | G/FLRPC Regional Land Use Monitoring | on-going* | This project was discussed earlier in the meeting under Item 5.a.2.a. |
| 5361 | Implementing Complete Streets in the G-FL Region: A Guidebook | May-19 | The final guidebook is being developed. The Village of Perry is a pilot community given technical support to develop a Complete Streets policy. |
| 8552 | Regional Fleet Electrification Study | May-20 | Staff are coordinating with representatives of the International Brotherhood of Electrical Workers (IBEW) Local 86 to discuss workforce training needs and opportunities for electric vehicles. |

Livingston County

| | | | |
|------|--|--------|---|
| 8171 | Livingston County Mobility Management Strategy | Aug-20 | This project was discussed earlier in the meeting under Item 5.a.2.e. |
|------|--|--------|---|

Monroe County

| | | | |
|------|---|-----------|--|
| 4210 | Monroe County Land Use Monitoring (2021) | on-going* | Staff are exploring additional data attributes to collect in the coming year, particularly built environment factors shaping public health. |
| 6230 | Monroe County High Accident Location Program | on-going* | This project was discussed earlier in the meeting under Item 5.a.2.c. The first six of thirty-four locations for the 2021-2022 list are also |
| 7950 | Monroe County Traffic-Signal/Sign Pole Asset Management | May-19 | The consultant has submitted the draft report and geodatabase. |
| 8768 | Monroe County Comprehensive Active Transportation Plan | Aug-21 | The RFP was released on October 1. |

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

| Task # | Description | Scope Approved | Status/Progress/Issues |
|--------------------------|--|-----------------------|---|
| NYSDOT | | | |
| 5903 | Regional Traffic Operations Center (RTOC) Strategic Plan | | A Scope of Work was discussed earlier in the meeting under Item 5.a.1.a. |
| 7952 | Ramp Reconfiguration Study | Aug-20 | The steering committee has reviewed draft alternatives. The consultant team is revising recommendations based upon additional crash pattern analysis. |
| Ontario County | | | |
| 7576 | State Route 332 & Route 96 Sub-Area Study | May-19 | This project was discussed earlier in the meeting under Item 5.a.2.d. |
| 8622 | Ontario County Freight Rail Corridor Development Plan: Area 2 | - | The scope of work is currently being developed. |
| City of Rochester | | | |
| 6816 | West Main Street Multimodal Transportation and Placemaking Study | May-20 | The project advisory committee met on September 10 to review corridor concepts and vision plans. The final public meeting will be on October 23 and the final survey was just launched. |
| 8769 | City of Rochester Active Transportation Plan | May-21 | Alta was chosen as the preferred firm and is working on the contract scope of work. |

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

| Task # | Description | Scope Approved | Status/Progress/Issues |
|---------------|--|-----------------------|---|
| RGRTA | | | |
| 8538 | RTS System Redesign | Apr-17 | Two new routes have been added to serve the Rochester Public Market and the Greater Rochester International Airport. Existing routes were revised to accommodate the changes. |
| 8543 | Rural Village and City Local Route Study | Aug-21 | RGRTA and GTC have agreed on the RFP and it is currently being reviewed by the FTA. |
| 8553 | On Route Charging Feasibility Study | May-21 | On Route Charging Feasibility Study: Consultant interviews were held on October 6. A preferred consultant was selected. The project contract is currently under development. |

Wayne County

| | | | |
|------|--------------------------------|--------|---|
| 8621 | Ontario Midland Strategic Plan | May-18 | This project was discussed earlier in the meeting under Item 5.a.2.f. |
|------|--------------------------------|--------|---|

Other Agencies

| | | | |
|------|--|--------|---|
| 6815 | Village of Waterloo Circulation, Accessibility and Parking (CAP) Study | May-20 | A public meeting was held in conjunction with the Downtown Revitalization Initiative public meeting. The two projects complemented each other and there was a fair bit of coordination. The consultant is finalizing the reports and the project is nearing |
| 6817 | Village of Perry Transportation Safety and Access Study | May-20 | The Project Advisory Committee meet on September 30. The consultant team met with NYSDOT Region 4 Traffic & Safety on October 13 to discuss preliminary concepts. |
| 6818 | Victor Street Connectivity and Access Plan | Apr-21 | The Steering Committee held its first meeting on September 14. The consultant is currently conducting initial public outreach and developing the project area inventory. |
| 7705 | Beh Industrial Park Traffic Optimization Study | May-20 | A public meeting was held September 23. A survey was held open until October 4. The consultant is reviewing all the comments received. |
| 7706 | West Webster Hamlet Revitalization Plan | Aug-21 | GTC staff provided the Town with materials related to the RFP process. The Town provided a draft RFP for GTC staff review and comment on October 8. The RFP should be released by the end of the month. |

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

| Task # | Description | Scope Approved | Status/Progress/Issues |
|---------------|---|-----------------------|---|
| 8751 | Canandaigua Waterfront Active Transportation Plan | May-20 | A public workshop to present alternatives and obtain feedback on June 14, the workshop was simultaneously in-person and remote. The consultant sought feedback from the steering committee on July 13 before documenting preferred alternatives in a draft report. The draft report is expected later this month. |
| 8778 | Gananda Parkway Pedestrian & Bicycle Active Transportation Plan | Jul-19 | This project was presented for closeout to the Planning Committee on April 8 and was recommended for acceptance by the Board. |
| 8751 | Canandaigua Waterfront Active Transportation Plan | | This project was discussed earlier in the meeting under Item 5.a.2.g. |

Completed Studies

| | | | |
|------|--|-----------|---|
| 4210 | Monroe County Land Use Monitoring (2020) | on-going* | The project was accepted by the GTC Board at its August 26 meeting. |
| 6232 | NYS DOT Safety Investigations and Analysis | May-18 | The project was accepted by the GTC Board at its February 25 meeting. |
| 6233 | Wayne County High Accident Location Study | Jul-19 | The project was accepted by the GTC Board at its June 10 meeting. |
| 6240 | Vulnerable Users Safety Assessment Program Phases 1 & 2 | Aug-16 | The project was accepted by the GTC Board at its February 25 meeting. |
| 6312 | Livingston County Downtown Wayfinding Master Plan | May-19 | The project was accepted by the GTC Board at its June 10 meeting. |
| 6518 | Route 390 Multi-Use Trail Restoration and Safety Improvement Study | Nov-19 | The project was accepted by the GTC Board at its June 10 meeting. |
| 6529 | Phase II - Cayuga-Seneca Trail | May-19 | The project was accepted by the GTC Board at its December 10 meeting. |
| 6814 | Village of Avon Circulation, Accessibility & Parking | May-19 | The project was accepted by the GTC Board at its February 25 meeting. |
| 7577 | Mt. Morris-Leicester Route 36 Corridor Study | Jul-19 | The project was accepted by the GTC Board at its June 10 meeting. |
| 7703 | Transportation Impacts on Economic Development in the Greater Roch. Int'l Airport Area | Aug-19 | Project cancelled. |

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2021-2022 UPWP - Project Progress Report
as Reported at the October 14, 2021 Planning Committee Meeting
(For Review & Update at the November 18, 2021 Planning Committee Meeting)

| Task # | Description | Scope Approved | Status/Progress/Issues |
|---------------|---|-----------------------|---|
| 8767 | Honeoye Hamlet Active Transportation Study | May-19 | The project was accepted by the GTC Board at its February 25 meeting. |
| 8779 | Middle Cheshire Road & Health Care Services Corridor Active Transportation Plan | May-19 | The project was accepted by the GTC Board at its June 10 meeting. |

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.