

**GTC FY 2021-2022 UPWP - Project Progress Report**  
**as Reported at the January 6, 2022 Planning Committee Meeting**  
*(For Review & Update at the February 10, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC</b>			
3100	GTC Strategic Planning <i>(Including 3106 - FAST Act Implementation Program)</i>	on-going*	Bipartisan Infrastructure Law apportionments were released on December 15, we are waiting for NYSDOT Main Office to distribute new TIP funding Planning Targets based on these apportionments for programming the next TIP. Staff is staying informed of the forthcoming rulemaking related to new and existing programs.
5200	Long Range Transportation Plan Update/Implementation	on-going*	No activity to report
5205	Genesee-Finger Lakes Scenario Tool	May-18	No activity to report
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	GTC staff worked with RTOC staff to finalize an RFP that was released on December 3. Proposals are due January 22.
7110	Congestion Management Process (CMP)	on-going*	No activity to report
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	No activity to report
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Staff is working to finalize the RFP for release this month.
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	Tentative plan is to have the new database running by mid-January for a four-week testing and troubleshooting phase.
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	A revised Scope of Work was approved at the October 14 meeting. Staff will be able to make progress now that the TIP solicitation was recently released.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

**GTC FY 2021-2022 UPWP - Project Progress Report**  
**as Reported at the January 6, 2022 Planning Committee Meeting**  
*(For Review & Update at the February 10, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>G/FLRPC</b>			
4220	G/FLRPC Regional Land Use Monitoring	on-going*	Staff is finalizing the information request form for distribution this month and exploring visualization packages for data presentation on
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	The project is expected for close out at the next Planning Committee meeting.
8552	Regional Fleet Electrification Study	May-20	The Steering Committee will be convened to review the draft report.

**Monroe County**

4210	Monroe County Land Use Monitoring (2021)	on-going*	Staff are currently processing the data from development proposals that are submitted to the County.
6230	Monroe County High Accident Location Program	on-going*	Nine of thirty-six locations are completed for the 2021 list, include two since the previous meeting. An additional six are in progress.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	Consultant interviews were completed and authorization to enter into a contract with the preferred consultant, Toole Design with Barton & Loguidice, will be considered by the RGRTA Board in February.

**NYS DOT**

5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	The RFP was released on December 3rd with proposals due by January 21.
7952	Ramp Reconfiguration Study	Aug-20	The draft report was distributed to the Steering Committee on December 22nd. Comments are due in mid-January and a close out to the Planning Committee will follow.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

**GTC FY 2021-2022 UPWP - Project Progress Report**  
**as Reported at the January 6, 2022 Planning Committee Meeting**  
*(For Review & Update at the February 10, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Ontario County</b>			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	-	Ontario County continues to develop the Scope of Work for Planning Committee consideration
<b>City of Rochester</b>			
6816	West Main Street Multimodal Transportation and Placemaking Study	May-20	The project was recommended for approval at the January 6th meeting.
8769	City of Rochester Active Transportation Plan	May-21	The RFP was readvertised in December and proposals are due on January 20th.
<b>RGRTA</b>			
8538	RTS System Redesign	Apr-17	Two high-frequency routes were restored in the January route changes. This included expanded hours and coverage for on-demand
8543	Rural Village and City Local Route Study	Aug-21	Three proposals have been received. A contract is expected to be awarded in March.
8553	On Route Charging Feasibility Study	May-21	The kick-off meeting was held on December 16th. Data inventorying and collection are underway by the project team.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

**GTC FY 2021-2022 UPWP - Project Progress Report**  
**as Reported at the January 6, 2022 Planning Committee Meeting**  
*(For Review & Update at the February 10, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Other Agencies</b>			
6815	Village of Waterloo Circulation, Accessibility and Parking (CAP) Study	May-20	The project was recommended for approval at the January 6th meeting.
6817	Village of Perry Transportation Safety and Access Study	May-20	The consultant presented to the Steering Committee on November 17 & 18 to accommodate scheduling conflicts. A public meeting was held on December 8. The Final report is expected to be present to the Steering Committee later this month.
6818	Victor Street Connectivity and Access Plan	Apr-21	The first round of public outreach was held in conjunction with the Village's Jingle Mingle holiday festival on December 4. An online community service was launched in December. The next steering committee meeting is expected later this month.
7705	Beh Industrial Park Traffic Optimization Study	May-20	A draft report has been developed for steering committee review and comment. The second public meeting is scheduled for January 20.
7706	West Webster Hamlet Revitalization Plan	Aug-21	Seven proposals were received. The selection committee is meeting January 17 to identify a preferred consultant or invite several teams for interviews.
8751	Canandaigua Waterfront Active Transportation Plan	May-20	The project was accepted by the GTC Board at its December 10 meeting.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

**GTC FY 2021-2022 UPWP - Project Progress Report**  
**as Reported at the January 6, 2022 Planning Committee Meeting**  
*(For Review & Update at the February 10, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Completed Studies</b>			
4210	Monroe County Land Use Monitoring (2020)	on-going*	The project was accepted by the GTC Board at its August 26 meeting.
5902	I-490 Integrated Corridor Management (ICM) Plan	Aug-19	The project was accepted by the GTC Board at its December 10 meeting.
6233	Wayne County High Accident Location Study	Jul-19	The project was accepted by the GTC Board at its June 10 meeting.
6312	Livingston County Downtown Wayfinding Master Plan	May-19	The project was accepted by the GTC Board at its June 10 meeting.
6518	Route 390 Multi-Use Trail Restoration and Safety Improvement Study	Nov-19	The project was accepted by the GTC Board at its June 10 meeting.
6529	Phase II - Cayuga-Seneca Trail	May-19	The project was accepted by the GTC Board at its December 10 meeting.
7576	State Route 332 & Route 96 Sub-Area Study	May-19	The project was accepted by the GTC Board at its December 10 meeting.
7577	Mt. Morris-Leicester Route 36 Corridor Study	Jul-19	The project was accepted by the GTC Board at its June 10 meeting.
7703	Transportation Impacts on Economic Development in the Greater Roch. Int'l Airport Area	Aug-19	Project cancelled.
7950	Monroe County Traffic-Signal/Sign Pole Asset Management	May-19	The project was accepted by the GTC Board at its December 10 meeting.
8171	Livingston County Mobility Management Strategy	Aug-20	The project was accepted by the GTC Board at its December 10 meeting.
8621	Ontario Midland Strategic Plan	May-18	The project was accepted by the GTC Board at its December 10 meeting.
8778	Gananda Parkway Pedestrian & Bicycle Active Transportation Plan	Jul-19	The project was accepted by the GTC Board at its June 10 meeting.
8779	Middle Cheshire Road & Health Care Services Corridor Active Transportation Plan	May-19	The project was accepted by the GTC Board at its June 10 meeting.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.