

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the November 10, 2022 Planning Committee Meeting**  
*(For Review & Update at the January 5, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC</b>			
3100	GTC Strategic Planning	on-going	No activity to report
3106	Infrastructure Investment and Jobs Act (IIJA) / Bipartisan Infrastructure Law (BIL) Implementation	on-going	No activity to report
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report
5301	Staff Technical Assistance	No	Staff discussed an effort taken on behalf of the Village of Sodus Point earlier in the meeting.
5421	Household Travel Data Collection	No	Staff has been gathering information on various data sets that are available and can be integrated into an updated Travel Demand Model. Staff is still working on a Scope of Work for Planning Committee consideration at a future meeting.
5500	Active Transportation Program	No	Staff has retrieved bicycle and pedestrian counting equipment for winter storage. Collected data has been incorporated into our spatial database.
5540	Complete Streets Program	N/A	Waiting on guidance from FHWA before advancing too much on this task. However, we have coordinated with FHWA to explore increased support of Reconnect Rochester's Complete Streets Makeover program. We will be raising a UPWP amendment for this task under New Business.
5700	Safety Planning	No	Staff has been invited to give a presentation to the Monroe County Traffic Safety Board in December. Staff is working on a UPWP application and Scope of Work per the Committee's request. I expect these will be presented at the January meeting.

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the November 10, 2022 Planning Committee Meeting**  
*(For Review & Update at the January 5, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
5752	Genesee-Finger Lakes Regional Resiliency Plan	No	Staff was invited to present on our resiliency activities at an FHWA Peer Review event in Columbus, OH. FHWA noted that we have a good foundation to build from to create a PROTECT-compliant Resiliency Plan. Staff is developing a Scope of Work based on guidance associated with the discretionary portion of the PROTECT grant program. Hopeful we can present the scope in January.
7110	Congestion Management Process (CMP)	on-going	No activity to report
7121	Travel Time Data Collection Program	on-going	No activity to report
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	An RFP was issued on November 4 with proposals due December 16. To date, 13 RFP packages have been distributed.
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	Staff is meeting with RTOC staff on November 17 to review the database and determine remaining steps to finalize the project.
7900	Transp. Perf. Management Enhancement Project	Oct-17	Staff has made significant progress on developing an RFP and expects to release it by the end of the month.
8611	Genesee-Finger Lakes Regional Freight Plan Update	No	Staff has been researching freight plans from other MPOs to gain insights. Development of the Scope of Work is underway. Expect more progress after the FY 2023-24 UPWP is drafted.

**G/FLRPC**

4220	G/FLRPC Regional Land Use Monitoring (2021)	on-going	Project was presented for closeout under Item 5.a.2
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	Project was presented for closeout under Item 5.a.2
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	No	Scope of Work considered under Item 5.a.1

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the November 10, 2022 Planning Committee Meeting**  
*(For Review & Update at the January 5, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Livingston County</b>			
7578	Lakeville Corridor Strategic Plan	May-22	Consultant selection process is complete. C&S Companies has been selected and contract completed.
<b>Monroe County</b>			
4210	Monroe County Land Use Monitoring (2021)	on-going	Project was presented for closeout under Item 5.a.2
6230	Monroe County High Accident Location Program	on-going	Evaluation at 28 of 36 locations on the 2021 list is complete. Progress being made on remaining locations.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	Existing Conditions report is completed. Policy and Recommendations are currently under review by the Steering Committee. Next phase is Implementation Strategies.
<b>NYSDOT</b>			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	The Business Concept plan has been completed and is being reviewed by the Steering Committee.
6216	City of Rochester Downtown Sign Assessment	May-22	The consultant contract is complete and the Steering Committee is currently being assembled.
<b>Ontario County</b>			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	-	Scope of Work approved in August. New Ontario County staff is undertaking the project.

**City of Rochester**

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the November 10, 2022 Planning Committee Meeting**  
*(For Review & Update at the January 5, 2023 Planning Committee Meeting)*

Task #	Description	Scope Approved	Status/Progress/Issues
8769	City of Rochester Active Transportation Plan	May-21	Major public engagement is complete (~2000 responses). Three TAC meetings since August to review survey, existing conditions. Consultant is addressing comments and expect to finalize document by end of year. Recommendations expected in February.

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the November 10, 2022 Planning Committee Meeting**  
*(For Review & Update at the January 5, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>RGRTA</b>			
8538	Service Performance Monitoring and Refinement	on-going	Route adjustments went into effect in September. New On Demand software and increased ridership and efficiency.
8543	Rural Village and City Local Route Study	Aug-21	The consultant conducted on board surveys. The existing conditions report is under review.
8544	Rural On Demand Transit Study	May-22	The RFP was released on October 28.
8553	On Route Charging Feasibility Study	May-21	The draft report is being prepared and is expected to be completed early next year.

**Wyoming County**

6234	Wyoming County High Accident Locations Program	No	County facilities are being screened using CLEAR.
------	--	----	---

**Other Agencies**

6550	Arcade Multi-Use Trail Feasibility Study	No	A consultant has been selected, a contract negotiated and signed, and a notice to proceed was issued on November 1.
6632	Canal Ponds Business Park Connectivity Study	May-22	A consultant has been selected, a contract negotiated and signed, and a notice to proceed is expected be issued later today.
6818	Victor Street Connectivity and Access Plan	Apr-21	Project was presented for closeout under Item 5.a.2.
7706	West Webster Hamlet Revitalization Plan	Aug-21	The project has made significant progress since the last meeting. Initial concepts have been identified and were presented to the public on October 26. The meeting attracted over 60 people.
8752	Village of Warsaw Active Transportation Plan	No	A consultant has been selected, a contract negotiated and signed, and a notice to proceed was issued on November 2.

**GTC FY 2022-2023 UPWP - Project Progress Report**  
**as Reported at the November 10, 2022 Planning Committee Meeting**  
*(For Review & Update at the January 5, 2023 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Completed Studies</b>			
5205	Genesee-Finger Lakes Scenario Tool	May-18	The project was accepted by the GTC Board at its June 30 meeting.
6817	Village of Perry Transportation Safety and Access Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.
7705	Beh Industrial Park Traffic Optimization Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.
7952	Ramp Reconfiguration Study	Aug-20	The project was accepted by the GTC Board at its June 30 meeting.
8552	Regional Fleet Electrification Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.