

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the October 12, 2023 Planning Committee Meeting
(For Review & Update at the November 9, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	The GTC Executive Committee is meeting October 13 to consider staff reorganization.
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report.
5205	Genesee-Finger Lakes Scenario Tool	N/A	Staff has met with UrbanFootprint representatives to begin training on the platform.
5301	Staff Technical Assistance	N/A	No activity to report.
5421	Household Travel Data Collection	N/A	Staff to acquire various "big data" products via The Eastern Transportation Coalition (formerly I-95 Corridor Coalition).
5500	Active Transportation Program	N/A	Staff has been getting used to various counting equipment by collecting data in support of the Town of Brighton's Multiversity trail study, on-going counts in Fairport, and the semi-annual data capture for Common Ground reporting to their grant maker.
5540	Complete Streets Program	N/A	No activity to report.
5700	Safety Planning	N/A	Safe Streets and Roads for All grant application submitted on July 10. Staff has provided some follow up information. Still awaiting award announcement.
5701	Regional Safety Plan	Jan-23	Project has been delayed due to staff shortage. Staff are preparing the second version of the RFP.
5710	Security & Resiliency Planning	N/A	Staff reviewed and offered input to MCDOT for their PROTECT grant application. Staff presented on regional resiliency planning process at AMPO Annual Conference. Staff will give a similar presentation to the G/FLRPC Local Government Workshop in November.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	RFP in development.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the October 12, 2023 Planning Committee Meeting
(For Review & Update at the November 9, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
6240	2024 Eclipse Planning	N/A	Continue to field requests for presentations. Staff participates in monthly Rochester Stakeholder meetings. Continue to coordinate with Rochester Task Force on known viewing locations for traffic management purposes. Continue to promote #ArriveEarlyStayLate, #TakeTuesdayToo. Staff presented on planning efforts at the AMPO Annual Conference.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	Data access has been opened to new users from MCDOT.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Bridge condition data provided to the consultant. GTC and NYSDOT-R4 staff met with the consultant to review comments to Tech Memo #1. Staff provided a public engagement report to the consultant.
7900	Transportation Performance Management Enhancement Project	Oct-21	No activity to report.
8542	Greater Rochester Transportation Management Association Feasibility Study	Jul-19	The contract is being finalized.
8611	Genesee-Finger Lakes Regional Freight Plan Update	Jan-23	The contract was recently executed. A kick-off meeting is being scheduled.
8741	Regional Trails Initiative Update	No	No activity to report.
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2022)	on-going	The project was considered for close out under Item 5.a.1.
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	Nov-22	The Final Report is complete. Additional training/outreach will be conducted within the existing budget. The project will be presented at the Local Government Workshop and this may spur additional interest. The project closeout is anticipated at the February Planning Committee meeting.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the October 12, 2023 Planning Committee Meeting
(For Review & Update at the November 9, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC (cont.)			
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	First Steering Committee was held on October 6. The Steering Committee will meet quarterly. G/FLRPC staff will distribute surveys and collect resources about alternative fuels.
Livingston County			
7578	Lakeville Corridor Strategic Plan	May-22	A Steering Committee meeting was held on August 25 to discuss preferred design concepts. A coordination call with NYSDOT-R4 was held on September 8 to discuss draft recommendations. The consultant is preparing draft recommendations. The third and final public meeting is scheduled for November 15.
Monroe County			
4210	Monroe County Land Use Monitoring (2022)	on-going	The project was considered for close out under Item 5.a.1.
5904	Traffic Signal Preemption Study	Apr-23	GTC staff sent a draft contract to consultant for review.
6230	Monroe County High Accident Location Program	on-going	A report on the FY 2020-2021 list was accepted by the GTC Board for closeout at its August 24, 2023 meeting. For the current list of locations, PIL analysis has been completed at three locations and 16 are currently in review. This starts a new cycle.
6534	Elmwood Avenue Bike Infrastructure Feasibility Study	No	Monroe County is progressing a capital project within the study limits. Monroe County withdrew this project.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	The project was considered for close out under Item 5.a.1.
NYSDOT			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
6110	TIP Best Practices Study	May-23	The RFP is in development.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the October 12, 2023 Planning Committee Meeting
(For Review & Update at the November 9, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
NYSDOT (cont.)			
6216	City of Rochester Downtown Sign Assessment	May-22	The Steering Committee met on September 18 to discuss Technical Memorandum 2 (Needs and Recommendations). The draft report is under development with distribution anticipated in October.
Ontario County			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	There was a pause to address a sub-contracting concern, but the project is back on track. A second Steering Committee meeting is being scheduled, likely by the end of October. Intention is to review the existing conditions and needs assessment. A public participation plan has been developed.
City of Rochester			
5531	ADA Right-of-Way Transition Plan	Apr-23	No activity to report.
6533	Joseph Avenue ArtWalk Master Plan	May-23	The RFP was advertised on August 10. Five proposals were received by the September 15 deadline. Evaluation is underway.
6535	Genesee Riverway Trail Completion Study	May-23	The project is on hold due to City staff reorganization. It is anticipated to restart in the fall.
7707	Inner Loop North Mobility and Development Strategy	No	City staff submitted a draft Scope of Work and are working with GTC staff to refocus on transportation.
8769	City of Rochester Active Transportation Plan	May-21	The project was considered for close out under Item 5.a.1.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the October 12, 2023 Planning Committee Meeting
(For Review & Update at the November 9, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
RGRTA			
8534	Origin-Destination Study	Apr-23	The kickoff meeting was held in September. Subsequent weekly coordination meetings are being held. Developing a survey and sampling plan. A full survey is expected in late October/early November.
8538	Service Performance Monitoring and Refinement	on-going	Meetings held in August/September. No service changes implemented. Looking ahead to January
8543	Rural Village and City Local Route Study	Aug-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
8544	Rural On Demand Transit Study	May-22	Completed the current outreach and analyzing demographic data. The project is on schedule.
8553	On Route Charging Feasibility Study	May-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	No activity to report.
Other Agencies			
6550	Arcade Multi-Use Trail Feasibility Study	Jun-22	The project was considered for close out under Item 5.a.1.
6632	Canal Ponds Business Park Connectivity Study	May-22	The first Public Meeting and a Stakeholder Meeting were held August 24. The next Steering Committee meeting is being scheduled in November to review draft recommendations.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the October 12, 2023 Planning Committee Meeting
(For Review & Update at the November 9, 2023 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies (cont.)			
7706	West Webster Hamlet Revitalization Plan	Aug-21	Planning Committee recommended the project to the GTC Board for close out. Just prior to the August 24 GTC Board meeting, a discrepancy was spotted in the Executive Summary. NYSDOT-Region 4 expressed concern and consideration on accepting the report was tabled. Revisions have been completed and the GTC Board will take action in December.
7801	Village of Fairport Zoning Code Update	Apr-23	Three proposals were received. Interviews are being scheduled for later this month.
8752	Village of Warsaw Active Transportation Plan	Jun-22	The third Project Advisory Committee (PAC) meeting was held September 6. A public workshop and virtual outreach was held September 20. Next PAC meeting anticipated in late October.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	The RFP was advertised on September 1. Six proposals were received by October 6 deadline. Evaluation is underway.