

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the January 11, 2024 Planning Committee Meeting
(For Review & Update at the February 15, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	Proposals for new office space were submitted by the January 10 deadline. GTC staff will evaluate the proposals and coordinate with the Executive Committee to select a new space.
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report.
5205	Genesee-Finger Lakes Scenario Tool	N/A	Ontario County has inquired about the availability of the tool and is considering potential projects to conduct scenario planning.
5301	Staff Technical Assistance	N/A	Field data collection within the former Village of Lyons is complete. The focus is on sidewalk condition and prioritization for improvement. The data has been uploaded to DeepWalk and analysis to assess conditions and identify compliance with Americans with Disability Act (ADA) and Public Right-of-Way Accessibility Guidelines (PROWAG) requirements is expected to be complete this month.
5421	Household Travel Data Collection	N/A	Staff worked with our Travel Demand Model consultant to determine how to best use big data. We are exploring consolidation of TAZs for better data quality. This is akin to Census Tracts versus Block Groups.
5500	Active Transportation Program	N/A	Staff incorporated information on location of bicycle boulevards in Brighton and Irondequoit in inventory. Staff has developed a tool to better plan for deployment of counting equipment in 2024, including a way for others to request counts.
5540	Complete Streets Program	N/A	NYS DOT and FHWA concurred on using set-aside funds for three proposed UPWP projects. The Town of Gates Active Transportation is proposed to be funded with the set-aside. There is still a balance to support data collection and analysis requests.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the January 11, 2024 Planning Committee Meeting
(For Review & Update at the February 15, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
5700	Safety Planning	N/A	GTC staff have been informed that our SS4A grant application on behalf of the region was funded. An SS4A update will be a standing item on the agenda.
5701	Regional Safety Plan	Jan-23	With a successful SS4A award, staff will work to determine how best to support that project and share with the Planning Committee at a future meeting. This project can be recast at that point.
5710	Security & Resiliency Planning	N/A	No activity to report.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	The RFP is nearly final and is expected to be released on January 19.
6240	2024 Eclipse Planning	N/A	GTC staff is compiling known viewing locations for traffic modeling purposes this month. Staff are co-hosting a presentation to Aviation sector with Ray Detor (Leroy Airport) on January 17. Staff will be joining an NOCoE (National Operations Center of Excellence) panel on January 30. Staff will be participating in upcoming presentations including the Flaum Eye Institute, Wyoming County Eclipse Task Force, and URM. Staff participates in various stakeholder meetings (Rochester Task Force, Monroe and other county emergency management offices).
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	NYS DOT staff at the RTOC are using INRIX data to help monitor and evaluate the impacts of traffic signal timing patterns.
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	No activity to report.
7900	Transportation Performance Management Enhancement Project	Oct-21	The contract execution was delayed due to longer than expected negotiations. The contract was signed on January 9 and a Notice to Proceed was sent on January 10.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the January 11, 2024 Planning Committee Meeting
(For Review & Update at the February 15, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
8542	Greater Rochester Transportation Management Association Feasibility Study	Jul-19	The contract has been reviewed internally and is being sent to the consultant for signature this week.
8611	Genesee-Finger Lakes Regional Freight Plan Update	Jan-23	A stakeholder engagement plan was provided on December 5 and staff provided feedback.
8741	Regional Trails Initiative Update	No	Internal discussions have progressed. Expecting to bring a scope of work to the Planning Committee in February.
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2022)	on-going	The 2022 report was accepted by the GTC Board for closeout at its December 14, 2023 meeting. Surveys for the 2023 report will be distributed to municipalities by the end of January.
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	Nov-22	G/FLRPC staff is conducting outreach to identify additional communities to hold training for reviewing their site plan review processes. Project closeout is anticipated at the February 15 Planning Committee meeting.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	The project has not progressed as intended due to EPA grant work. A new staff planner will be brought on during quarter one of this year and this person (sustainability planner) will take on this project.
Livingston County			
7578	Lakeville Corridor Strategic Plan	May-22	The consultant distributed a draft Final Report to the Steering Committee for review and comment on January 8. Comments on the draft report are due by January 19. As long as there are no major concerns, project closeout is expected at the February 15 Planning Committee meeting.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the January 11, 2024 Planning Committee Meeting
(For Review & Update at the February 15, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Monroe County			
4210	Monroe County Land Use Monitoring (2022)	on-going	The project was accepted by the GTC Board for closeout at its December 14, 2023 meeting. Community outreach to obtain project updates for the 2023 cycle will begin in February.
5904	Traffic Signal Preemption Study	Apr-23	The consultant is currently collecting information for the project inventory and needs assessment.
6230	Monroe County High Accident Location Program	on-going	There are currently two projects in initial scoping phases, five are in final review, and one project is complete. Ten projects will be starting.
6534	Elmwood Avenue Bike Infrastructure Feasibility Study	No	This project has been withdrawn.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	The project was accepted by the GTC Board for closeout at its December 14, 2023 meeting.
NYSDOT			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
6110	TIP Best Practices Study	May-23	The RFP was released on December 15. 17 RFP packages have been distributed. Proposals are due on January 19.
6216	City of Rochester Downtown Sign Assessment	May-22	The Draft Final report was shared with the Steering Committee for review and comment. The final report was distributed to the Steering Committee on December 29. Project closeout is likely at the February 15 Planning Committee meeting.
Ontario County			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	The Draft of the Inventory and Analysis Technical Memorandum was distributed to the Steering Committee on December 21 with comments due back by January 12.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the January 11, 2024 Planning Committee Meeting
(For Review & Update at the February 15, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester			
5531	ADA Right-of-Way Transition Plan	Apr-23	The RFP was released on December 8. Proposals are due January 26. GTC staff has sent out 24 RFP packages.
6533	Joseph Avenue ArtWalk Master Plan	May-23	A preferred consultant has been identified. A contract is being finalized.
6535	Genesee Riverway Trail Completion Study	May-23	The RFP was released on December 15. Proposals are due February 2. GTC staff has sent out 38 RFP packages.
7707	Inner Loop North Mobility and Development Strategy	Jan-24	The Scope of Work was presented earlier in the meeting.
8769	City of Rochester Active Transportation Plan	May-21	The project was accepted by the GTC Board for closeout at its December 14, 2023 meeting.
RGRTA			
8534	Origin-Destination Study	Apr-23	Data collection was completed in November. A draft report expected by early February.
8538	Service Performance Monitoring and Refinement	on-going	A meeting was held on December 16 and another meeting is planned for January 17. Recommended service changes will be implemented in April.
8543	Rural Village and City Local Route Study	Aug-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
8544	Rural On Demand Transit Study	May-22	The project is on-schedule. The vendor, Via, has begun presenting draft recommendations. A draft report is due shortly.
8553	On Route Charging Feasibility Study	May-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the January 11, 2024 Planning Committee Meeting
(For Review & Update at the February 15, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	All five firms that originally submitted proposals submitted revised proposals. Consultant evaluation and selection is underway.
Other Agencies			
6550	Arcade Multi-Use Trail Feasibility Study	Jun-22	The project was accepted by the GTC Board for closeout at its December 14, 2023 meeting.
6632	Canal Ponds Business Park Connectivity Study	May-22	A Stakeholder meeting was held on November 30. A draft report is being finalized for Steering Committee review and comment.
7706	West Webster Hamlet Revitalization Plan	Aug-21	The project was accepted by the GTC Board for closeout at its December 14, 2023 meeting.
7801	Village of Fairport Zoning Code Update	Apr-23	The contract was executed on December 19. A project coordination meeting was held on January 9.
8752	Village of Warsaw Active Transportation Plan	Jun-22	The final Project Advisory Committee meeting was held on November 30. A draft Final report is nearly complete. The project is expected to be presented for closeout at the February 15 Planning Committee meeting.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	A preferred consultant has been identified. A contract has been finalized. The consultant is returning a signed copy to GTC this week. The contract is expected to be fully executed, and a Notice to Proceed issued, later in January.