

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the November 9, 2023 Planning Committee Meeting
(For Review & Update at the January 11, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	The GTC Executive Committee approved a staff reorganization and authorized a search for new office space on October 13.
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report.
5205	Genesee-Finger Lakes Scenario Tool	N/A	No activity to report.
5301	Staff Technical Assistance	N/A	Staff met with Lyons Town Supervisor Jim Brady on October 25 to discuss the Town's needs. The focus will be on sidewalk condition and prioritization for improvement within the former Village. Staff is using a new tool, DeepWalk, for a pilot project. The tool uses LiDAR capabilities of an iPhone and a combination of human QA/QC and machine analysis to assess conditions and identify compliance with ADA and PROWAG requirements. Field data collection is expected to start November 10.
5421	Household Travel Data Collection	N/A	No activity to report.
5500	Active Transportation Program	N/A	Staff is retrieving equipment for winter storage. Short counts may still happen as the weather permits. Staff is getting information on location of bicycle boulevards in Brighton and Irondequoit to add to inventory.
5540	Complete Streets Program	N/A	At the previous Planning Committee meeting, the committee approved a resolution to shift funds from the Complete Streets set-aside planning task (Task 5540) to Joseph Avenue Artwalk project (Task 6533). This change was communicated to NYSDOT Main Office. Staff sought and received approval to use Complete Streets Set-aside funds for sidewalk data analysis for Lyons pilot project. Staff is working with the UDC to identify potentially eligible projects that will be considered for inclusion in next UPWP; potential projects will be shared with NYSDOT and FHWA for concurrence on using Set-aside funds.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the November 9, 2023 Planning Committee Meeting
(For Review & Update at the January 11, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
5700	Safety Planning	N/A	SS4A grant application was submitted on July 10. Staff has provided some follow up information. The initial awards announcement was on October 27. Approximately \$82 of \$577 million were awarded. The next round of announcements is planned for December. Will include more Planning and Demonstration grants as well as Implementation grants.
5701	Regional Safety Plan	Jan-23	Originally planned to progress ahead of SS4A but the RFP received zero response. Staff discussed on November 2 and recommends waiting for December SS4A awards to determine how best to support that project.
5710	Security & Resiliency Planning	N/A	Staff is presenting on regional resiliency planning process at the Genesee-Finger Lakes Local Government Workshop this afternoon.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	RFP in development.
6240	2024 Eclipse Planning	N/A	Continue to field requests for presentations. Staff participate in monthly Rochester Stakeholder and Monroe Co. Office of Emergency Management meetings. Continue to coordinate with Rochester Task Force on known viewing locations for traffic management purposes. Staff presented on planning efforts to GO Health volunteer Medical Reserve Corps (October 12), the NYS Parking & Transportation Association (October 18), NYSDOT R4 (November 1), and the Eastern Border Health Initiative (November 7). There are also several upcoming presentations planned.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	No activity to report.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the November 9, 2023 Planning Committee Meeting
(For Review & Update at the January 11, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	Next Steering Committee meeting scheduled for is December 1. Technical Memorandum #1 has been reviewed by NYSDOT-Region 4 and GTC staff. The Technical Memorandum will be sent to the Steering Committee ahead of the December 1 meeting.
7900	Transportation Performance Management Enhancement Project	Oct-21	No activity to report.
8542	Greater Rochester Transportation Management Association Feasibility Study	Jul-19	The contract has been reviewed internally and is being sent to the consultant for signature this week.
8611	Genesee-Finger Lakes Regional Freight Plan Update	Jan-23	The project kick-off meeting is scheduled for November 20. The consultant team met with the consultant for the Monroe County intermodal study on November 6 to gain context.
8741	Regional Trails Initiative Update	No	Internal discussions have begun. Expecting to bring a scope of work to the Planning Committee in early 2024.
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2022)	on-going	The project was recommended for closeout at the October 12 Planning Committee meeting.
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	Nov-22	The project is being presented at the Local Government Workshop and this may spur additional interest to use the remaining budget.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	G/FLRPC staff will distribute surveys and collect resources about alternative fuels.
Livingston County			
7578	Lakeville Corridor Strategic Plan	May-22	A Steering Committee workshop held November 2 to review draft alternatives prior to final public meeting and discuss potential for the open TAP/CMAQ funding opportunity. The third and final public meeting is scheduled for November 15.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the November 9, 2023 Planning Committee Meeting
(For Review & Update at the January 11, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Monroe County			
4210	Monroe County Land Use Monitoring (2022)	on-going	The project was recommended for closeout at the October 12 Planning Committee meeting.
5904	Traffic Signal Preemption Study	Apr-23	The contract has been fully executed and a Notice to Proceed was issued on November 8.
6230	Monroe County High Accident Location Program	on-going	There are currently five active studies that are sequentially taking place on Lyell Aveue.
6534	Elmwood Avenue Bike Infrastructure Feasibility Study	No	As previously noted, this project was withdrawn since the County implemented a road improvement project that added bicycle space.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	The project was recommended for closeout at the October 12 Planning Committee meeting.
NYSDOT			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
6110	TIP Best Practices Study	May-23	GTC Staff is preparing a draft RFP for Region 4 input before releasing.
6216	City of Rochester Downtown Sign Assessment	May-22	Consultant provided a draft report to GTC staff for internal review on October 27, comments were provided on October 30. Draft report will be shared with Steering Committee for review and comment.
Ontario County			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	Steering Committee met October 30 and reviewed the Existing Conditions/Needs Assessment. An internal project management meeting was held on November 8 to discuss the use of GTC's Public Input platform for community outreach.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the November 9, 2023 Planning Committee Meeting
(For Review & Update at the January 11, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester			
5531	ADA Right-of-Way Transition Plan	Apr-23	GTC staff provided an initial draft RFP to City staff for review and comment on October 24. City provided comments and a revised draft was sent on October 30.
6533	Joseph Avenue ArtWalk Master Plan	May-23	Finalizing consultant selection.
6535	Genesee Riverway Trail Completion Study	May-23	GTC staff met with new City Planning staff on November 2 to discuss the project. The project is expected to get moving soon.
7707	Inner Loop North Mobility and Development Strategy	No	City staff provided an initial draft Scope of Work to GTC staff for review and comment. There were concerns about whether the draft Scope, which focused on land uses, had a strong enough nexus to transportation. City and GTC staff members discussed their concerns and GTC staff sent a revised Scope to the City on November 6. City staff will return the Scope of Work to GTC staff for final review. The finalized Scope is expected to be presented at the January meeting.
8769	City of Rochester Active Transportation Plan	May-21	The project was recommended for closeout at the October 12 Planning Committee meeting.
RGRTA			
8534	Origin-Destination Study	Apr-23	Consultant is on site to conduct an Origin and Destination survey. Data collection will finish on November 12.
8538	Service Performance Monitoring and Refinement	on-going	Recommended minor changes to routes 14, 15, and 19 for January 2024 schedule update.
8543	Rural Village and City Local Route Study	Aug-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.
8544	Rural On Demand Transit Study	May-22	The consultant is compiling the report on the first round of public outreach.
8553	On Route Charging Feasibility Study	May-21	The project was accepted by the GTC Board for closeout at its June 8, 2023 meeting.

GTC FY 2023-2024 UPWP - Project Progress Report
as Reported at the November 9, 2023 Planning Committee Meeting
(For Review & Update at the January 11, 2024 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	GTC staff met with Wyoming Co. on November 3 to discuss a path forward to get the project back on track. It was agreed that responding firms should be given an opportunity to adjust their submissions since proposals have not yet been evaluated and firm's situation may be different. Notices were sent to the five responding firms on November 8. The deadline for affirming, revising, or withdrawing is December 8.
Other Agencies			
6550	Arcade Multi-Use Trail Feasibility Study	Jun-22	The project was recommended for closeout at the October 12 Planning Committee meeting.
6632	Canal Ponds Business Park Connectivity Study	May-22	The Steering Committee met November 7 to discuss the draft recommendations. The contract has been extended to allow the project to be finalized.
7706	West Webster Hamlet Revitalization Plan	Aug-21	Planning Committee recommended the project to the GTC Board for close out. Just prior to the August 24 GTC Board meeting, a discrepancy was spotted in the Executive Summary and consideration on accepting the report was tabled. Revisions have been completed and the GTC Board will take action in December.
7801	Village of Fairport Zoning Code Update	Apr-23	A preferred consultant has been identified. Given the nature of the project, the Village is holding the contract. A draft contract was provided to GTC staff to ensure key clauses and requirements were included. GTC staff met to discuss the draft contract on November 7 and provided comments back to the village.
8752	Village of Warsaw Active Transportation Plan	Jun-22	Project Advisory Committee (PAC) met October 24 and ranked top 10 recommendations for further detail in final report. The next PAC is scheduled for November 30. The contract has been extended to allow the project to be finalized.
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	A preferred consultant has been identified. GTC staff compiling the contract.