

**GTC FY 2021-2022 UPWP - Project Progress Report**  
**as Reported at the November 18, 2021 Planning Committee Meeting**  
*(For Review & Update at the January 6, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>GTC</b>			
3100	GTC Strategic Planning <i>(Including 3106 - FAST Act Implementation Program)</i>	on-going*	The Infrastructure Investment and Jobs Act (IIJA) was signed into law on November 15. Staff will stay informed of the forthcoming rulemaking related to new and existing programs.
5200	Long Range Transportation Plan Update/Implementation	on-going*	No activity to report
5205	Genesee-Finger Lakes Scenario Tool	May-18	No activity to report
5902	I-490 Integrated Corridor Management (ICM) Plan	Aug-19	Recommended for approval by Planning Committee on October 14.
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	Scope of Work approved on October 14.
7110	Congestion Management Process (CMP)	on-going*	No activity to report
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	No activity to report
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	A draft RFP was shared with NYSDOT-Region 4 in late October. Staff is working to address their comments and revise the RFP for release after Thanksgiving.
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	No activity to report
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	A revised Scope of Work was approved at the October 14 meeting. Staff will be able to make progress after the TIP solicitation is released within the next few weeks.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

**GTC FY 2021-2022 UPWP - Project Progress Report**  
**as Reported at the November 18, 2021 Planning Committee Meeting**  
*(For Review & Update at the January 6, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>G/FLRPC</b>			
4220	G/FLRPC Regional Land Use Monitoring	on-going*	This project was presented at the October 14 meeting and recommended for acceptance by the GTC Board.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	The Village of Perry is revising its draft Policy. It will be presented to the public for feedback later this year or early 2022.
8552	Regional Fleet Electrification Study	May-20	The draft report is currently being revised.
<b>Livingston County</b>			
8171	Livingston County Mobility Management Strategy	Aug-20	This project was presented at the October 14 meeting and recommended for acceptance by the GTC Board.
<b>Monroe County</b>			
4210	Monroe County Land Use Monitoring (2021)	on-going*	The report will begin in 2022 after the final compilation of 2021 permit data.
6230	Monroe County High Accident Location Program	on-going*	Seven of thirty-six locations are completed for the 2021 list. An additional six are in progress. The 2020 locations were presented at the October 14 meeting and recommended for acceptance by the GTC Board. One of these locations, Dunn Street, was recently approved to be converted into a one-way by the Traffic Control Board and Rochester City Council.
7950	Monroe County Traffic-Signal/Sign Pole Asset Management	May-19	This project was discussed earlier in the meeting under Item 5.a.2.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	Staff are currently reviewing four consultant proposals. The preferred consultant will be noted at the next meeting.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

**GTC FY 2021-2022 UPWP - Project Progress Report**  
**as Reported at the November 18, 2021 Planning Committee Meeting**  
*(For Review & Update at the January 6, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>NYSDOT</b>			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan		The scope of work was approved at the October 14 meeting.
7952	Ramp Reconfiguration Study	Aug-20	The Steering Committee met on November 4th to review the draft report. Staff expect the next version in mid-December and plan to hold the next steering committee meeting in mid- to late-January to discuss the final recommendations.
<b>Ontario County</b>			
7576	State Route 332 & Route 96 Sub-Area Study	May-19	This project was presented at the October 14 meeting and recommended for acceptance by the GTC Board.
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	-	Ontario County continues to develop the Scope of Work for Planning Committee consideration.
<b>City of Rochester</b>			
6816	West Main Street Multimodal Transportation and Placemaking Study	May-20	The draft report is under review by the Steering Committee and is expected to be presented to the Planning Committee in January.
8769	City of Rochester Active Transportation Plan	May-21	A contract with the preferred consultant team was not able to be executed. The project will be readvertised as an RFP.
<b>RGRTA</b>			
8538	RTS System Redesign	Apr-17	Staff are continuing to review ridership statistics before potential route changes in January.
8543	Rural Village and City Local Route Study	Aug-21	The RFP is under review by NYSDOT Main Office and is expected to be advertised in December.
8553	On Route Charging Feasibility Study	May-21	The contract was awarded by RGRTA Board and will now be executed.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

**GTC FY 2021-2022 UPWP - Project Progress Report**  
**as Reported at the November 18, 2021 Planning Committee Meeting**  
*(For Review & Update at the January 6, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Wayne County</b>			
8621	Ontario Midland Strategic Plan	May-18	This project was presented at the October 14 meeting and recommended for acceptance by the GTC Board.
<b>Other Agencies</b>			
6815	Village of Waterloo Circulation, Accessibility and Parking (CAP) Study	May-20	The consultant finalized the draft reports and provided them to the Steering Committee for review and comment. The project is nearing completion.
6817	Village of Perry Transportation Safety and Access Study	May-20	The consultant has prepared recommendations that are being presented to the Steering Committee on November 17 & 18 to accommodate scheduling conflicts. A public meeting is scheduled on December 8.
6818	Victor Street Connectivity and Access Plan	Apr-21	The consultant completed the project area inventory and distributed its report to the Steering Committee for review and comment. The Steering Committee met to discuss the inventory on November 16.
7705	Beh Industrial Park Traffic Optimization Study	May-20	The consultant prepared recommendations that were shared with the Steering Committee for review and comment. The Steering Committee met on November 15 to discuss.
7706	West Webster Hamlet Revitalization Plan	Aug-21	The RFP was released on November 1 with responses due by December 6.
8751	Canandaigua Waterfront Active Transportation Plan	May-20	This project was presented at the October 14 meeting and recommended for acceptance by the GTC Board.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

**GTC FY 2021-2022 UPWP - Project Progress Report**  
**as Reported at the November 18, 2021 Planning Committee Meeting**  
*(For Review & Update at the January 6, 2022 Planning Committee Meeting)*

<b>Task #</b>	<b>Description</b>	<b>Scope Approved</b>	<b>Status/Progress/Issues</b>
<b>Completed Studies</b>			
4210	Monroe County Land Use Monitoring (2020)	on-going*	The project was accepted by the GTC Board at its August 26 meeting.
6232	NYS DOT Safety Investigations and Analysis	May-18	The project was accepted by the GTC Board at its February 25 meeting.
6233	Wayne County High Accident Location Study	Jul-19	The project was accepted by the GTC Board at its June 10 meeting.
6240	Vulnerable Users Safety Assessment Program Phases 1 & 2	Aug-16	The project was accepted by the GTC Board at its February 25 meeting.
6312	Livingston County Downtown Wayfinding Master Plan	May-19	The project was accepted by the GTC Board at its June 10 meeting.
6518	Route 390 Multi-Use Trail Restoration and Safety Improvement Study	Nov-19	The project was accepted by the GTC Board at its June 10 meeting.
6529	Phase II - Cayuga-Seneca Trail	May-19	The project was accepted by the GTC Board at its December 10 meeting.
6814	Village of Avon Circulation, Accessibility & Parking	May-19	The project was accepted by the GTC Board at its February 25 meeting.
7577	Mt. Morris-Leicester Route 36 Corridor Study	Jul-19	The project was accepted by the GTC Board at its June 10 meeting.
7703	Transportation Impacts on Economic Development in the Greater Roch. Int'l Airport Area	Aug-19	Project cancelled.
8767	Honeoye Hamlet Active Transportation Study	May-19	The project was accepted by the GTC Board at its February 25 meeting.
8778	Gananda Parkway Pedestrian & Bicycle Active Transportation Plan	Jul-19	The project was accepted by the GTC Board at its June 10 meeting.
8779	Middle Cheshire Road & Health Care Services Corridor Active Transportation Plan	May-19	The project was accepted by the GTC Board at its June 10 meeting.

\* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.