

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the May 10, 2018 Planning Committee Meeting
(For Review & Update at the August 9, 2018 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning <i>(Including 3106 - MAP-21 Implementation Program)</i>	on-going*	An Agreement to document process for conducting performance measurement among MPOs, transit operators, and NYSDOT has been developed and will be discussed under item 5.d.
5200	Long Range Transportation Plan Update/Implementation	on-going*	New York State needs to establish Performance Measures and specific targets for Pavement and Bridge conditions, as well as, System Performance which are due by May 20. This will start the 180-day clock for GTC to establish its own Performance Measures and specific targets or agree to accept the State measures and targets. An Addendum for including these performance measures and targets will be presented at the August meeting so that they can be adopted by the GTC Board in September, in advance of the November deadline.
5205	Genesee-Finger Lakes Scenario Tool	May-18	No new activity to report
5241	Advancing Health-Informed Transportation Decision Making	May-15	This project was presented for closeout at the April meeting and <u>recommended for acceptance by the GTC Board</u>
5751	Genesee-Finger Lakes Regional Local Bridge Vulnerability Assessment	May-17	The consultant and GTC have already held debriefings with Orleans, Genesee, Wyoming, and Livingston County Highway Departments for feedback before finalizing the analysis. Staff is working to schedule the remaining counties.
5901	Genesee-Finger Lakes Regional TSMO Strategic Plan	May-15	The consultant has provided a draft document for GTC staff review and comment prior to a draft document being sent to the Steering Committee. A seminar on updating the Regional ITS Architecture was held April 16.
6240	Vulnerable Users Safety Assessment Program Phases 1 & 2	Aug-16	Roadway Safety Audits are being scheduled for the third week in June.

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the May 10, 2018 Planning Committee Meeting
(For Review & Update at the August 9, 2018 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont'd)			
7110	Congestion Management Process (CMP)	on-going*	GTC staff have integrated the CMP toolbox into LRTP 2040.
7115	Greater Rochester Regional Commuter Choice Program	Oct-09	On May 16, staff will be meeting the project team for NY511 and RGRTA on future options for mobility options. The ROCEasyride website is being promoted via Twitter. Staff continues work to increase exposure.
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	GTC provided INRIX data for the City's Comprehensive Access & Mobility Plan.
7212	Lake Ontario State Parkway Lane Transportation Alternatives Feasibility Study	May-16	The Steering Committee met April 18. The Steering Committee will discussed various criteria to evaluate alternatives but held off discussing specific alternatives.
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	Staff met with NYSDOT and MCDOT staff from the RTOC to begin development of an RFQ. The team will be meeting with counter parts in the Buffalo area to discuss their data collection and dashboard efforts.
7703	Transportation Impacts on Economic Development in the Greater Rochester International Airport (GRIA) Area	No	No new activity to report
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	No new activity to report
7910	Genesee-Finger Lakes Regional Flood Vulnerability Model	Feb-18	Staff is still developing an RFP for release in the near future.
8170	Livingston County Human Services Trip Planning Website (formerly Regional Mobility Management Planning)	Apr-12	No new activity to report

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the May 10, 2018 Planning Committee Meeting
(For Review & Update at the August 9, 2018 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC			
4103	Genesee Finger Lakes Region Local Update of Census Addresses 2020 (Phases 1 & 2 being progressed under a single task)	May-17	Staff is working on comparing the Census Bureau's Master Address File (MAF) with county address files.
4220	G/FLRPC Regional Land Use Monitoring	on-going*	Staff is collecting surveys for the 2017 report from all municipalities. The goal is to get to a 100 percent response rate.

Livingston County

6810	Hamlet of Greigsville Transportation Safety & Access Improvement Plan	Jul-16	To be presented for closeout under Item 5.b.1.
------	---	--------	--

Monroe County

4210	Monroe County Land Use Monitoring	on-going*	Staff is working on collecting several outstanding surveys.
6230	Monroe County High Accident Location Program	on-going*	Three priority locations have been completed since the April meeting. A total of five locations have been completed this fiscal year.

NYSDOT

6232	NYSDOT Safety Investigations and Analysis	No	Scope of Work to be presented under Agenda Item 5.a.1.
------	---	----	--

Ontario County

6532	County Road 16 Pedestrian & Bicycle Accommodations Feasibility Study	May-17	The second public meeting was held in April. The consultant is finalizing a draft report. The next public meeting will be held in August.
------	--	--------	---

* Project underway pursuant to Technical Amplification approved prior to April 1, 2002.

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the May 10, 2018 Planning Committee Meeting
(For Review & Update at the August 9, 2018 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester			
7702	Rochester Comprehensive Access & Mobility Plan	Feb-17	The Steering Committee met on April 18. The next Steering Committee meeting will be held on May 23. The Public Involvement Plan is finalized and the outreach activities are expected to begin in June.
8516	City of Rochester Mobility Enhancement Study	May-15 (updated Nov-17)	This project is on hold pending release of the draft Reimage RTS recommendations.

RGRTA

8426	RTS Access Ridership and Facility Evaluation	May-17	A kick-off meeting was held on February 20. The consultant has completed the site, building, and operations analyses.
8538	RTS System Redesign	May-13	The draft recommendations were released on May 3. Additional public engagement opportunities will be available in May. The final recommendations are anticipated in August.
8541	Mobility Management Implementation Study	No	Scope of Work to be presented under Agenda Item 5.a.3.

Wayne County

8621	Ontario Midland Strategic Plan	No	Scope of Work to be presented under Agenda Item 5.a.4.
------	--------------------------------	----	--

Other Agencies

7300	Irondequoit Bay Outlet Bridge Alternatives Analysis Study	Jul-16	To be presented for closeout under Item 5.b.3.
7575	Route 96 Transformative Corridor Strategic Infrastructure Plan	Jul-16	To be presented for closeout under Item 5.b.2.
6812	Honeoye Falls Circulation, Accessibility, and Parking (CAP) Study	No	No progress to report

GTC FY 2018-2019 UPWP - Project Progress Report
as Reported at the May 10, 2018 Planning Committee Meeting
(For Review & Update at the August 9, 2018 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
--------	-------------	-------------------	------------------------

Other Agencies (cont'd)

6813	Penn Yan Circulation, Accessibility, and Parking (CAP) Study	No	Scope of Work to be presented under Agenda Item 5.a.2.
7704	Uptown Canandaigua Mixed-Use & Transportation Corridor Feasibility Study	May-17	A Steering Committee meeting was held on May 7. The project is progressing.
8764	Pittsford Active Transportation Plan	May-14	The project has been completed. Closeout presentation is being delayed due to lack of a sign off from the Village Mayor.
8774	Geneseo Active Transportation Plan	No	Scope of Work to be presented under Agenda Item 5.a.5.
8775	Sodus Point Active Transportation Plan	No	Scope of Work to be presented under Agenda Item 5.a.6.
8776	Maple Ridge Corridor Study	No	Scope of Work to be presented under Agenda Item 5.a.7.
8777	Ontario County SR 364/CR 11 Active Transportation Corridor Plan	No	Scope of Work to be presented under Agenda Item 5.a.8.