

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the June 16, 2022 Planning Committee Meeting
(For Review & Update at the July 14, 2022 Planning Committee Meeting)

| Task # | Description | Scope Approved | Status/Progress/Issues |
|---------------|--|-------------------------------|--|
| GTC | | | |
| 3100 | GTC Strategic Planning | on-going | Staff is staying informed of the forthcoming rulemaking related to new and existing programs as well as funding opportunities under IIJA/BIL. Safe Streets and Roads for All NOFO released May 16. Bridge Improvement Program NOFO released June 10. |
| 5200 | Long Range Transportation Plan Update/Implementation | on-going | No activity to report |
| 5301 | Staff Technical Assistance | No | Village of Sodus Point has agreed to a scope of work for parking study. An initial meeting with a walking tour held June 15. An inventory is underway. |
| 5421 | Household Travel Data Collection | No | No activity to report |
| 5540 | Complete Streets Program | No | Staff is waiting on guidance from FHWA before advancing this task. |
| 5752 | Genesee-Finger Lakes Regional Resiliency Plan | No | Staff is waiting on guidance from FHWA before advancing this task. |
| 7110 | Congestion Management Process (CMP) | on-going | No activity to report |
| 7121 | Travel Time Data Collection Program | May-07 (updated Apr-12) | No activity to report |
| 7213 | Rt. 96 over Rt. 14 Strategic Divestment Analysis | Aug-21 | No activity to report |
| 7620 | Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System | Apr-18 | Database and dashboard have been delivered for initial review and testing. A review session is scheduled for June 28. |
| 7900 | Cross Asset Highway and Bridge Evaluation and Prioritization Tool | Oct-17 | No activity to report |
| 8611 | Genesee-Finger Lakes Regional Freight Plan Update | No | No activity to report |

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the June 16, 2022 Planning Committee Meeting
(For Review & Update at the July 14, 2022 Planning Committee Meeting)

| Task # | Description | Scope Approved | Status/Progress/Issues |
|---------------|--------------------|-----------------------|-------------------------------|
|---------------|--------------------|-----------------------|-------------------------------|

G/FLRPC

| | | | |
|------|---|----------|---|
| 4220 | G/FLRPC Regional Land Use Monitoring (2021) | on-going | Staff are still waiting on responses from a number of municipalities before finalizing the year's report. |
| 5361 | Implementing Complete Streets in the G-FL Region: A Guidebook | May-19 | Staff are still working with the Village of Perry and will conduct a second round of outreach. The final report is near completion. |
| 5362 | The Last Mile (or less): Site Plan Review for Multimodal Transportation | No | G/FL and GTC staff are discussing a revised scope of work. |

Livingston County

| | | | |
|------|-----------------------------------|--------|---|
| 7578 | Lakeville Corridor Strategic Plan | May-22 | Scope work was approved at the last meeting. A draft RFP has been developed for review and comment. The RFP is anticipated to be released on June 24. |
|------|-----------------------------------|--------|---|

Monroe County

| | | | |
|------|--|----------|---|
| 4210 | Monroe County Land Use Monitoring (2021) | on-going | Two Villages still have yet to submit their permit data. Staff expect to submit the annual summary in July for the August Planning Committee meeting. |
| 6230 | Monroe County High Accident Location Program | on-going | 19 of 36 locations are complete for the 2021 list. 1 locations completed since last meeting. 5 locations are in progress. |
| 8768 | Monroe County Comprehensive Active Transportation Plan | Aug-21 | The first public meeting will be held on June 29 at the Olmsted Lodge at Highland Park. |

NYS DOT

| | | | |
|------|--|--------|---|
| 5903 | Regional Traffic Operations Center (RTOC) Strategic Plan | Oct-21 | The consultant team is collecting data for the needs assessment and the next Steering Committee will be held in July. |
| 6216 | City of Rochester Downtown Sign Assessment | May-22 | The Scope of Work was approved at the May meeting and a draft RFP is being reviewed by the project stakeholders. |

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the June 16, 2022 Planning Committee Meeting
(For Review & Update at the July 14, 2022 Planning Committee Meeting)

| Task # | Description | Scope Approved | Status/Progress/Issues |
|--------------------------|---|-----------------------|--|
| Ontario County | | | |
| 8622 | Ontario County Freight Rail Corridor Development Plan: Area 2 | - | Ontario County continues to develop the Scope of Work for Planning Committee consideration. |
| City of Rochester | | | |
| 8769 | City of Rochester Active Transportation Plan | May-21 | The first Project Advisory Committee (PAC) meeting was held on May 25. The website, ROCATP.com, has launched and the first few of ten initial outreach events in June and July have been held. |
| RGRTA | | | |
| 8538 | Service Performance Monitoring and Refinement | on-going | Staff are continually analyzing fixed route performance and timing for RTS Connect service. |
| 8543 | Rural Village and City Local Route Study | Aug-21 | A kickoff meeting was held with the project team in May. |
| 8544 | Rural On Demand Transit Study | May-22 | Staff are finalizing the RFP for release upon approval from the NYSDOT MPO Bureau. |
| 8553 | On Route Charging Feasibility Study | May-21 | Staff reviewing ridership data for finalized priority locations for improvements. |
| Wyoming County | | | |
| 6234 | Wyoming County High Accident Locations Program | No | The Scope of Work will be presented at a later date. The project is awaiting the full release of NYSDOT's CLEAR system. |

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the June 16, 2022 Planning Committee Meeting
(For Review & Update at the July 14, 2022 Planning Committee Meeting)

| Task # | Description | Scope Approved | Status/Progress/Issues |
|--------|-------------|-------------------|------------------------|
|--------|-------------|-------------------|------------------------|

Other Agencies

| | | | |
|------|--|--------|--|
| 6650 | Arcade Multi-Use Trail Feasibility Study | No | Scope of Work presented earlier in the meeting. |
| 6632 | Canal Ponds Business Park Connectivity Study | May-22 | Scope work was approved at the last meeting. A draft RFP is being developed with the Town. |
| 6818 | Victor Street Connectivity and Access Plan | Apr-21 | An Alternatives memo was revised based on steering committee comments. A final public meeting is scheduled for July 13. |
| 7706 | West Webster Hamlet Revitalization Plan | Aug-21 | The first Citizen Committee meeting was held on May 18. The second Steering Committee meeting was held on May 31. The first round of public engagement is being organized. |
| 8752 | Village of Warsaw Active Transportation Plan | No | Scope of Work presented earlier in the meeting. |

Completed Studies

| | | | |
|------|---|--------|---|
| 5205 | Genesee-Finger Lakes Scenario Tool | May-18 | The project was accepted by the GTC Board at its June 30 meeting. |
| 6817 | Village of Perry Transportation Safety and Access Study | May-20 | The project was accepted by the GTC Board at its June 30 meeting. |
| 7705 | Beh Industrial Park Traffic Optimization Study | May-20 | The project was accepted by the GTC Board at its June 30 meeting. |
| 7952 | Ramp Reconfiguration Study | Aug-20 | The project was accepted by the GTC Board at its June 30 meeting. |
| 8552 | Regional Fleet Electrification Study | May-20 | The project was accepted by the GTC Board at its June 30 meeting. |