

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the June 16, 2022 Planning Committee Meeting
(For Review & Update at the July 14, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	Staff is staying informed of the forthcoming rulemaking related to new and existing programs as well as funding opportunities under IIJA/BIL. Safe Streets and Roads for All NOFO released May 16. Bridge Improvement Program NOFO released June 10.
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report
5301	Staff Technical Assistance	No	Village of Sodus Point has agreed to a scope of work for parking study. An initial meeting with a walking tour held June 15. An inventory is underway.
5421	Household Travel Data Collection	No	No activity to report
5540	Complete Streets Program	No	Staff is waiting on guidance from FHWA before advancing this task.
5752	Genesee-Finger Lakes Regional Resiliency Plan	No	Staff is waiting on guidance from FHWA before advancing this task.
7110	Congestion Management Process (CMP)	on-going	No activity to report
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	No activity to report
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	No activity to report
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	Database and dashboard have been delivered for initial review and testing. A review session is scheduled for June 28.
7900	Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	No activity to report
8611	Genesee-Finger Lakes Regional Freight Plan Update	No	No activity to report

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the June 16, 2022 Planning Committee Meeting
(For Review & Update at the July 14, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2021)	on-going	Staff are still waiting on responses from a number of municipalities before finalizing the year's report.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	Staff are still working with the Village of Perry and will conduct a second round of outreach. The final report is near completion.
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	No	G/FL and GTC staff are discussing a revised scope of work.

Livingston County

7578	Lakeville Corridor Strategic Plan	May-22	Scope work was approved at the last meeting. A draft RFP has been developed for review and comment. The RFP is anticipated to be released on June 24.
------	-----------------------------------	--------	---

Monroe County

4210	Monroe County Land Use Monitoring (2021)	on-going	Two Villages still have yet to submit their permit data. Staff expect to submit the annual summary in July for the August Planning Committee meeting.
6230	Monroe County High Accident Location Program	on-going	19 of 36 locations are complete for the 2021 list. 1 locations completed since last meeting. 5 locations are in progress.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	The first public meeting will be held on June 29 at the Olmsted Lodge at Highland Park.

NYSDOT

5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	The consultant team is collecting data for the needs assessment and the next Steering Committee will be held in July.
6216	City of Rochester Downtown Sign Assessment	May-22	The Scope of Work was approved at the May meeting and a draft RFP is being reviewed by the project stakeholders.

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the June 16, 2022 Planning Committee Meeting
(For Review & Update at the July 14, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Ontario County			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	-	Ontario County continues to develop the Scope of Work for Planning Committee consideration.
City of Rochester			
8769	City of Rochester Active Transportation Plan	May-21	The first Project Advisory Committee (PAC) meeting was held on May 25. The website, ROCATP.com, has launched and the first few of ten initial outreach events in June and July have been held.
RGRTA			
8538	Service Performance Monitoring and Refinement	on-going	Staff are continually analyzing fixed route performance and timing for RTS Connect service.
8543	Rural Village and City Local Route Study	Aug-21	A kickoff meeting was held with the project team in May.
8544	Rural On Demand Transit Study	May-22	Staff are finalizing the RFP for release upon approval from the NYSDOT MPO Bureau.
8553	On Route Charging Feasibility Study	May-21	Staff reviewing ridership data for finalized priority locations for improvements.
Wyoming County			
6234	Wyoming County High Accident Locations Program	No	The Scope of Work will be presented at a later date. The project is awaiting the full release of NYSDOT's CLEAR system.

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the June 16, 2022 Planning Committee Meeting
(For Review & Update at the July 14, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies			
6650	Arcade Multi-Use Trail Feasibility Study	No	Scope of Work presented earlier in the meeting.
6632	Canal Ponds Business Park Connectivity Study	May-22	Scope work was approved at the last meeting. A draft RFP is being developed with the Town.
6818	Victor Street Connectivity and Access Plan	Apr-21	An Alternatives memo was revised based on steering committee comments. A final public meeting is scheduled for July 13.
7706	West Webster Hamlet Revitalization Plan	Aug-21	The first Citizen Committee meeting was held on May 18. The second Steering Committee meeting was held on May 31. The first round of public engagement is being organized.
8752	Village of Warsaw Active Transportation Plan	No	Scope of Work presented earlier in the meeting.

Completed Studies

5205	Genesee-Finger Lakes Scenario Tool	May-18	The project was accepted by the GTC Board at its June 30 meeting.
6817	Village of Perry Transportation Safety and Access Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.
7705	Beh Industrial Park Traffic Optimization Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.
7952	Ramp Reconfiguration Study	Aug-20	The project was accepted by the GTC Board at its June 30 meeting.
8552	Regional Fleet Electrification Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.