

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the August 11, 2022 Planning Committee Meeting
(For Review & Update at the November 10, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	No activity to report
3106	Infrastructure Investment and Jobs Act (IIJA) / Bipartisan Infrastructure Law (BIL) Implementation	on-going	Staff participating on various webinars to learn about new IIJA programs.
5200	Long Range Transportation Plan Update/Implementation	on-going	No activity to report
5301	Staff Technical Assistance	No	Staff has analyzed the field data collected in the Village of Sodus Point on July 2 and 8. A draft report is under development.
5421	Household Travel Data Collection	No	Staff is still working on a Scope of Work for Planning Committee consideration at a future meeting.
5500	Active Transportation Program	No	Staff has been working on forming the Active Transportation Advisory Group but it has been a struggle to get together. Staff has deployed bicycle and pedestrian counting equipment, including at past locations to gather trend data. We are also using equipment to assess surface conditions. This data will be incorporated into our online regional cycling map.
5540	Complete Streets Program	N/A	Staff is waiting on guidance from FHWA before significantly advancing this task. However, we have coordinated speed collection data at the Orange/Orchard intersection in support of Reconnect Rochester's Complete Streets Makeover program. Staff assessing procurement guidelines in order to contract speed data collection in support partner agency initiatives and UPWP Projects.

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the August 11, 2022 Planning Committee Meeting
(For Review & Update at the November 10, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
5700	Safety Planning	No	Staff assessed the Safe Streets and Roads for All grant program for possibly pursuing a grant. As discussed at the July meeting, we recommended against the SS4A program in favor of using UPWP funds to achieve the same outcome. Staff is working on a UPWP application and Scope of Work per the Committee's request. I expect these will be presented at the October meeting.
5752	Genesee-Finger Lakes Regional Resiliency Plan	No	Staff is waiting on guidance from FHWA before advancing this task. It looks like MPOs have to wait for the discretionary portion of the PROTECT grant program.
7110	Congestion Management Process (CMP)	on-going	No activity to report
7121	Travel Time Data Collection Program	May-07 (updated Apr-12)	No activity to report
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	After working with NYSDOT, staff has nearly completed drafting an RFP. We expect to advertise by the end of the month.
7620	Genesee-Finger Lakes Regional Performance Measurement Monitoring & Evaluation System	Apr-18	Performance Measurement database and dashboard currently undergoing testing, updates being made based on user feedback.
7900	Transp. Perf. Management Enhancement Project Cross Asset Highway and Bridge Evaluation and Prioritization Tool	Oct-17	Staff has made significant progress on developing an RFP and expects to release it by the end of the month.
8611	Genesee-Finger Lakes Regional Freight Plan Update	No	No activity to report

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the August 11, 2022 Planning Committee Meeting
(For Review & Update at the November 10, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2021)	on-going	The project report is being developed and the maps are in progress as staff wait on some final address data.
5361	Implementing Complete Streets in the G-FL Region: A Guidebook	May-19	The draft guidebook is going through edits. The second public meeting went well. A Complete Streets table was set up at the Perry farmer's market and Emily Royce along with Joe Bovenzi and James Reynolds, the local Complete Streets champion worked to educate, inform, and engage the public.
5362	The Last Mile (or less): Site Plan Review for Multimodal Transportation	No	No activity to report. Scope of work may be revised.

Livingston County

7578	Lakeville Corridor Strategic Plan	May-22	RFP responses were due July 29 and five proposals were received. The proposals were distributed to the review team on August 1. Evaluations are underway.
------	-----------------------------------	--------	---

Monroe County

4210	Monroe County Land Use Monitoring (2021)	on-going	Staff have collected the remaining data. Final report will be presented at the October PC meeting.
6230	Monroe County High Accident Location Program	on-going	Evaluation at 28 of 36 locations on the 2021 list is complete. Staff are reviewing data for the next HAL list.
8768	Monroe County Comprehensive Active Transportation Plan	Aug-21	Existing conditions and needs assessment reports are nearing completion. Network improvements and policy design tasks will begin in the fall. The first public workshop was held on June 29. The County has received over 500 comments so far. The second public workshop will be held in early 2023.

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the August 11, 2022 Planning Committee Meeting
(For Review & Update at the November 10, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
NYSDOT			
5903	Regional Traffic Operations Center (RTOC) Strategic Plan	Oct-21	The Steering Committee met July 18 to review the Inventory and SWOT analysis. The Consultant team is updating the Inventory based on Steering Committee feedback. The Consultant team is developing a draft Business Concept.
6216	City of Rochester Downtown Sign Assessment	May-22	The RFP was released on July 29 with proposals due September 9; 13 RFP packages have been distributed as of August 10.
Ontario County			
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	-	Scope approved earlier in the meeting.
City of Rochester			
8769	City of Rochester Active Transportation Plan	May-21	The existing conditions analysis is almost complete. The second PAC meeting is scheduled for the end of August to review that analysis. Public engagement is on-going, particularly at public festivals. There have been over 2,000 responses to the survey.
RGRTA			
8538	Service Performance Monitoring and Refinement	on-going	Route adjustments are being finalized to go into effect in early September.
8543	Rural Village and City Local Route Study	Aug-21	No activity to report.
8544	Rural On Demand Transit Study	May-22	The RFP is under review by NYSDOT - Main Office.
8553	On Route Charging Feasibility Study	May-21	The five highest ranked locations for potential chargers are under review and will be discussed on August 12.

GTC FY 2022-2023 UPWP - Project Progress Report
as Reported at the August 11, 2022 Planning Committee Meeting
(For Review & Update at the November 10, 2022 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Wyoming County			
6234	Wyoming County High Accident Locations Program	No	An RFP is nearly complete and is expected to be released by the end of this month.
Other Agencies			
6550	Arcade Multi-Use Trail Feasibility Study	No	The RFP was released on July 22 with proposals due August 25; 23 RFP packages have been distributed as of August 10.
6632	Canal Ponds Business Park Connectivity Study	May-22	The RFP was released on July 8 with proposals due August 12.
6818	Victor Street Connectivity and Access Plan	Apr-21	The Consultant is preparing a draft report for Steering Committee review and comment. The project is a bit delayed in order to coordinate the findings with the design for the extension of Adams Street
7706	West Webster Hamlet Revitalization Plan	Aug-21	The Steering Committee met August 11 and discussed public engagement to date. Draft Target Areas for in-depth study have been identified.
8752	Village of Warsaw Active Transportation Plan	No	The RFP was released on July 22 with proposals due August 25; 18 RFP packages have been distributed as of August 10.
Completed Studies			
5205	Genesee-Finger Lakes Scenario Tool	May-18	The project was accepted by the GTC Board at its June 30 meeting.
6817	Village of Perry Transportation Safety and Access Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.
7705	Beh Industrial Park Traffic Optimization Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.
7952	Ramp Reconfiguration Study	Aug-20	The project was accepted by the GTC Board at its June 30 meeting.
8552	Regional Fleet Electrification Study	May-20	The project was accepted by the GTC Board at its June 30 meeting.