

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the January 9, 2025 Planning Committee Meeting
(For Review & Update at the February 13, 2025 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC			
3100	GTC Strategic Planning	on-going	No activity to report.
5200	Long Range Transportation Plan Update/Implementation	on-going	Discussed earlier in the meeting under Agenda Item 5.c.1.
5205	Genesee-Finger Lakes Scenario Tool	N/A	No activity to report.
5301	Staff Technical Assistance	N/A	Staff is coordinating with DeepWalk and Wayne County GIS to get the data in a usable format for the Town of Lyons.
5421	Household Travel Data Collection	N/A	No activity to report.
5500	Active Transportation Program	N/A	New staff has been getting up to speed on past and future active transportation efforts.
5540	Complete Streets Program	N/A	No activity to report.
5700	Safety Planning	N/A	No activity to report.
5701	Regional Safety Plan	Jan-23	No activity to report.
5710	Security & Resiliency Planning	N/A	Staff has incorporated NYSTA Detour routes into our GIS in support of Task 5905. Staff has reviewed FHWA resources for applicability to our region.
5752	Genesee-Finger Lakes Regional Resiliency Plan	Feb-23	Critical Assets and Hazards Data inventory development is underway. Stakeholder outreach is anticipated for early February.
5905	Genesee-Finger Lakes Regional Thruway Detour Route Management Plan	May-24	A draft RFP has been finalized and will be released this month.
7110	Congestion Management Process (CMP)	on-going	No activity to report.
7121	Travel Time Data Collection Program	on-going	No activity to report.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the January 9, 2025 Planning Committee Meeting
(For Review & Update at the February 13, 2025 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
GTC (cont.)			
7213	Rt. 96 over Rt. 14 Strategic Divestment Analysis	Aug-21	The Steering Committee met on January 8. The Consultant reviewed the final technical memos and findings. They also demonstrated the Strategic Transportation Asset Redesign (STAR) screening tool that can rapidly assess whether or not a facility is a good candidate for redesign rather than replacing in-kind. If so, facility owners can conduct the necessary analysis to develop recommendations. As a reminder, this location was meant to serve as a case study for a tool to evaluate other locations. The STAR tool is built on spreadsheet and applicable to various types of infrastructure.
8542	Greater Rochester Transportation Management Association Feasibility Study	Jul-19	This project was presented for closeout earlier in the meeting.
8611	Genesee-Finger Lakes Regional Freight Plan Update	Jan-23	This project was presented for closeout earlier in the meeting.
8741	Regional Trails Initiative Update	No	Staff is working on a revised scope and RFP to be issued soon, likely by the end of January.
G/FLRPC			
4220	G/FLRPC Regional Land Use Monitoring (2023)	on-going	Staff are developing the final report and compiling data. This project is anticipated to be presented for closeout at the next meeting.
4221	Regional Land Use Monitoring Report (LUMR) Data Dashboard	Nov-24	Staff have identified the consultant who will help develop the dashboard. The contract is under development.
5232	Genesee-Finger Lakes Region Population Forecast 2060	Nov-24	Raw data has been collected and compiled.
8554	Regional Alternative Fuel Vehicle Infrastructure Tools	Apr-23	Staff is working on final draft of the report and the executive summary. This project is anticipated to be presented for closeout at the April meeting.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the January 9, 2025 Planning Committee Meeting
(For Review & Update at the February 13, 2025 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Monroe County			
4210	Monroe County Land Use Monitoring (2023)	on-going	No activity to report.
5904	Traffic Signal Preemption Study	Apr-23	The final report has been completed and a final steering committee meeting will be held to discuss implementation tasks. This project is anticipated to be presented for closeout at the February meeting.
6230	Monroe County High Accident Location Program	on-going	No locations have been completed since the previous meeting. 15 locations are in process and three have just started.
8756	Monroe County Active Transportation Implementation Plan	Aug-24	The final draft of the RFP has been completed and will be released in late January.
NYSDOT			
6110	TIP Best Practices Study	May-23	A draft survey has been developed by the consultant with GTC and NYSDOT staff input.
6612	Wyoming County Route 20A Truck Freight Corridor Study	Aug-24	The RFP is on hold until the Mount Road Boulevard Corridor Study Update contracting process progresses.
7579	Mount Read Boulevard Corridor Study	Aug-24	A consultant selection meeting was held, the preferred consultant was notified, and GTC staff will prepare the draft contract.
Ontario County			
7431	Ontario County Access Management, Complete Streets, and Resiliency Project	Nov-24	The draft RFP is being developed. No release date has been set.
8622	Ontario County Freight Rail Corridor Development Plan: Area 2	Aug-22	The Steering Committee will hold its fourth meeting on January 21.
City of Rochester			
5531	ADA Right-of-Way Transition Plan	Apr-23	The Right of Way analysis has been completed.
6533	Joseph Avenue ArtWalk Master Plan	May-23	The consultant completed a Needs and Opportunities assessment. The next round of public engagement will be held in February.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the January 9, 2025 Planning Committee Meeting
(For Review & Update at the February 13, 2025 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
City of Rochester (cont.)			
6535	Genesee Riverway Trail Completion Study	May-23	The second PAC meeting was held on December 10. The Riverway Forum was held on November 17. This event served as the public meeting for Riverway Trail project. The consultant is working on the Needs Assessment for different corridor sections.
7707	Inner Loop North Mobility and Development Strategy	Jan-24	The consultant has presented some development concepts. The next PAC meeting will be held in early February. More public engagement activities will be held after the PAC meeting.
8757	City of Rochester Alleyway Reactivation and Conversion Plan	Aug-24	An RFP was released in November. Proposals were due last Friday, and seven proposals were received. The consultant selection committee will be reviewing the proposals and selecting a preferred consultant in the near future.
RGRTA			
8534	Origin-Destination Study	Apr-23	No activity to report.
8538	Service Performance Monitoring and Refinement	on-going	In January, RTS implemented very minor tweaks to routing for ten routes. Staff are working on identifying improvements to the next group of routes.
8544	Rural On Demand Transit Study	DONE	Project accepted by the GTC Board for closeout at its August 22, 2024 meeting
Wyoming County			
6234	Wyoming County High Accident Locations Program	Jul-22	The first PAC meeting was held on December 9. The analysis of intersections identified through the CLEAR system is continuing.
Other Agencies			
6632	Canal Ponds Business Park Connectivity Study	DONE	Project accepted by the GTC Board for closeout at its June 13, 2024 meeting
7801	Village of Fairport Zoning Code Update	Apr-23	The Steering Committee met on December 11 to discuss draft revisions. Additional public outreach events are anticipated for spring 2025.

GTC FY 2024-2025 UPWP - Project Progress Report
as Reported at the January 9, 2025 Planning Committee Meeting
(For Review & Update at the February 13, 2025 Planning Committee Meeting)

Task #	Description	Scope Approved	Status/Progress/Issues
Other Agencies (cont)			
8753	Town of Rush Comprehensive Active Transportation Plan	May-23	The Consultant presented alternatives at a public meeting on November 20. The final report is under development. A closeout presentation will be given at an upcoming meeting, possibly in February.
8754	Town of Gates Active Transportation Plan	Aug-24	GTC staff is working with the Town of Gates to develop the RFP.
8755	Hamlet of Ontario Center Active Transportation Plan	New	GTC staff is working with the Town of Ontario to develop the Scope of Work.